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Notes 
 

• Additional information, including recommendations, will be presented at 
the NITC meeting on November 1, 2006 

• This document contains the summary sheets for the projects listed below. 
Each summary sheet has the following information: 

o Summary of the Request 
o Funding Summary 
o Project Score 
o Reviewer Comments 
o Technical Panel Comments 
o State Government Council or Education Council Comments (if any) 
o Appendix: Agency Response to Reviewer Comments (if any) 

• The full text of the project proposals is posted at: 
http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html 

 
 

Project 
# Agency Project Title 

05-01 Supreme Court E-Filing in JUSTICE 

05-02 Supreme Court Digital Audio Recorders 

13-01 Department of Education Nebraska Transcript Project 

25-01 HHSS New Medicaid Management Information System (MMIS) 

25-02 HHSS Laboratory Information Management System (LIMS) 

27-01 Department of Roads Expansion of Falcon DMS to Agencywide Use 

27-03 Department of Roads Highway Condition Reporting System (HCRS) Enhancement 

37-01 Workers' Compensation 
Court WCC Internet Enhancement and Security 

37-02 Workers' Compensation 
Court Court Re-engineering - Adjudication 

37-03 Workers' Compensation 
Court Court Re-engineering - Vocational Rehabilitation 

47-01 NET Satellite Reconfiguration Project 

47-02 NET Public Media Archive and Distribution Project 

47-03 NET Public Media at the Capitol 

47-04 NET Final DTV Transmitter Conversion Project 

50-01 State College System Student Information Administrative System 

51-01 University of Nebraska Student Information System 

85-01 Retirement Migration of PIONEER to the jClarity Platform 
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Project # Agency Project Title 

05-01 Nebraska Supreme Court E-Filing in JUSTICE 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
The E-Filing in JUSTICE project will be the Administrative Office of the Courts (AOC) attempt to introduce 
Electronic Filing or E-Filing into Nebraska’s Trial Court system.  JUSTICE is the case and financial 
management system used for District and County Courts in Nebraska.  Currently 185 trial courts utilize 
JUSTICE.  By adding the E-Filing application for the trial courts we are able to provide 24x7 services to 
citizens of Nebraska. 
 
Electronic filing works by replacing the traditional method of filing, serving, storing, and retrieving court 
documents with a more efficient electronic process. Instead of duplicating, packaging, and manually 
delivering copies of documents to the court and service parties, you send them electronically over the 
Internet. 
 
Documents are then stored electronically. Any time a judge, attorney, or other party on the case needs a 
copy of the document; they conveniently retrieve the document from a web site. The service is always 
available; although cases filed after court work hours are time-stamped the following business day. The 
court can now move documents around in a matter of minutes as opposed to hours in the conventional 
mode.  
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 12 13 13 12.7 15
4: Project Justification / Business Case 17 17 23 19.0 25
5: Technical Impact 15 15 19 16.3 20
6: Preliminary Plan for Implementation 8 9 10 9.0 10
7: Risk Assessment 10 7 10 9.0 10
8: Financial Analysis and Budget 20 15 20 18.3 20

TOTAL 84 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Three objectives are clearly stated. - Expected outcome is not measurable. 
What does “successful implementation” 
mean and who is the judge of that?  How 
can I measure that success in what time 
frame? 
How much of a decrease in staff time will 
result from working with e-file vs. paper and 
what is the value of that time? 
- Measurement and assessment should be 
strengthened.  How will productivity 
improvements be measured?  Perhaps 
"hours saved" could be tracked.  The 
reduction in physical storage should be 
quantified.  A satisfaction survey could be 
used to measure "better experience for 
attorneys".  Measurable targets should be 
established that will define the criteria for 
success of the pilot sites.  The criteria 
should be achieved before expanding the 
system. 

4: Project 
Justification / 
Business Case 

- Intangible service benefits (convenience, 
concurrent use, speed) are important. 
- good depiction of benefits - both tangible 
and intangible 

- How do they know 24x7 filing is a need and 
has an economic return on investment? 
What is that ROI? 
The case states this will result in a “more 
productive court staff”, but how much more 
productive?  Will this result in a ____% 
increase in filings processed with same 
staff? 
What are the benefits of using ACH besides 
lost or stolen money and what are the costs 
of ACH transactions? 
Reasons for not using US Bankruptcy E-
Filing system--training, payment, and 
proprietary software (the ESP’s software will 
be proprietary also) are weak and need to 
be developed. 
- Tangible benefits include staff savings, 
space savings and less money lost or stolen. 
Each of these can be expressed in dollars 
but are not included in the justification. 
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Section Strengths Weaknesses 
 
There is no description of solutions that were 
considered and rejected.  The Federal 
system that was described is proprietary, not 
an alternative to what has been proposed. 
- project is valuable, but not mandated 

5: Technical Impact - The outsourcing approach offloads training 
to the ESP and avoids the expense of 
building our own custom code. 
 
The proposed system conforms to a credible 
subject-relevant XML standard 
recommended by the National Center for 
State Courts. 

- Need to develop the security, document 
integrity, and business continuity areas 
besides reliance on ESP.  What is the Court 
going to do if there is a problem (i.e., ESP is 
not available, network interruption, etc.) 
How will the system validate user identity—
am I really who I say I am? 
How will non-repudiation of filing be 
handled—did I really file something? 
How will document integrity be handled—is 
this really what I filed? 
Need a long-term technical strategy if the 
pilot is successful (will it stay at ESP or 
move in-house) and if the pilot is not 
successful (return to old system?) 
- Little information is presented about the 
software interfaces.  What are the "great 
security features" offered by the ESP? 
Specifics would allow for an evaluation of 
their adequacy.  How does the ESP propose 
to conform to State standards for 
accessibility and 
authentication/authorization? 

6: Preliminary Plan 
for Implementation 

- Pilot, learn, adjust then deploy is a sound 
strategy as is installing in both courts for a 
county at the same time. 
 
Team membership seems appropriate 
except that judges do not appear to be 
represented. 

- Are they using the same business 
processes they use now or will new 
processes be developed or current ones 
changed?  Using a new technology the 
same way as the old process? 
- Judges have considerable power and 
influence -- they appear to be left out. 
Stakeholder acceptance in general is an 
area of weakness.  What technologists 
perceive as "good" may well conflict with 
how attorneys and court personnel view the 
system.  Please pay more attention to 
building support among those who will use 
the system most!  Many would rather live 
with problems they understand and have 
been coping with than use a system they 
don't understand. 
 
Ongoing support should include provisions 
for maintaining the new scanners and the 
PCs they presumably attach to.  Training for 
newly hired court staff should also be 
included. 

7: Risk 
Assessment 

- The ESP that has been selected has been 
successful in other jurisdictions. 
 
The subcommittee that has drafted rules for 
the Court's consideration appears to include 
the key stakeholders. 

- Funding is explicitly identified as a risk that 
is highly important yet no mitigation strategy 
is proposed. 
 
The mitigation of the staff training risk 
appears to be that people have been 
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Section Strengths Weaknesses 
assigned.  No information about how those 
people will address the risk is included. 

8: Financial 
Analysis and 
Budget 

- What is the financial plan if this project is a 
huge success and the need to escalate 
deployment arises? 

- Ongoing maintenance and support costs 
for the new scanners are missing.  It's likely 
that scanner models and features will 
change over the five year purchasing cycle. 
It is unclear how long it will be before the 
court must replace the scanners with new 
models. 
 
It's unclear if the $3,600 of AS/400 disk 
storage is required for one or for 93 
AS/400s.  Scanned images require more 
storage than native documents. 
 
Detailed personnel costs are not included.  It 
is unclear if the costs that are listed are net 
of expected personnel cost savings. 
 
It's difficult to evaluate the adequacy of the 
programming cost estimate without more 
detailed information.  $25,000 implies a 
seven to ten week effort -- is that enough? 
 
I can find no reference to how the ESP is to 
be compensated. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 
 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a [highly 
recommended] project. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Three objectives are clearly stated. - Expected outcome is not measurable. 
What does “successful implementation” 
mean and who is the judge of that?  How 
can I measure that success in what time 
frame? 
How much of a decrease in staff time will 
result from working with e-file vs. paper and 
what is the value of that time? 
- Measurement and assessment should be 
strengthened.  
Once the pilot courts are complete we 
will have a better idea as to how to go 
about and create benchmarks for 
success. How will productivity 
improvements be measured?  Perhaps 
"hours saved" could be tracked.  The 
reduction in physical storage should be 
quantified.  A satisfaction survey could be 
used to measure "better experience for 
attorneys".  Measurable targets should be 
established that will define the criteria for 
success of the pilot sites.  The criteria 
should be achieved before expanding the 
system. 

4: Project 
Justification / 
Business Case 

- Intangible service benefits (convenience, 
concurrent use, speed) are important. 
- good depiction of benefits - both tangible 
and intangible 

- How do they know 24x7 filing is a need and 
has an economic return on investment? 
What is that ROI? 
The case states this will result in a “more 
productive court staff”, but how much more 
productive?  Will this result in a ____% 
increase in filings processed with same 
staff? 
Again that is the purpose for using a pilot 
based approach; once we have gained 
experience with the pilot courts we will 
be in a better position to gauge these 
valid concerns. 
What are the benefits of using ACH besides 
lost or stolen money and what are the costs 
of ACH transactions? 
The benefits for using ACH are 
convenience, security, accuracy. 
Reasons for not using US Bankruptcy E-
Filing system--training, payment, and 
proprietary software (the ESP’s software will 
be proprietary also) are weak and need to 
be developed. 
- Tangible benefits include staff savings, 
space savings and less money lost or stolen. 
Each of these can be expressed in dollars 
but are not included in the justification. 
To go to the time and trouble to predict 
these types of savings in 185 courts 
without knowing the results from a pilot 
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Section Strengths Weaknesses 
is a hollow and pointless exercise. 
There is no description of solutions that were 
considered and rejected.   
There are not a lot of alternatives for this 
type of system in Nebraska, you either 
build your own, buy an off the shelf 
product or outsource the results from the 
pilot project will help us in making that 
decision. 
The Federal system that was described is 
proprietary, not an alternative to what has 
been proposed. 
- project is valuable, but not mandated 

5: Technical Impact - The outsourcing approach offloads training 
to the ESP and avoids the expense of 
building our own custom code. 
 
The proposed system conforms to a credible 
subject-relevant XML standard 
recommended by the National Center for 
State Courts. 

- Need to develop the security, document 
integrity, and business continuity areas 
besides reliance on ESP.  What is the Court 
going to do if there is a problem (i.e., ESP is 
not available, network interruption, etc.) 
The ESP is doing very well in other state 
court systems. 
How will the system validate user identity—
am I really who I say I am? 
How will non-repudiation of filing be 
handled—did I really file something? 
How will document integrity be handled—is 
this really what I filed? 
The Nebraska Supreme Court has 
developed Interim Rules for E-Filing 
cases that address most of these 
concerns. 
Need a long-term technical strategy if the 
pilot is successful (will it stay at ESP or 
move in-house) and if the pilot is not 
successful (return to old system?) 
- Little information is presented about the 
software interfaces.  What are the "great 
security features" offered by the ESP? 
Specifics would allow for an evaluation of 
their adequacy.  How does the ESP propose 
to conform to State standards for 
accessibility and 
authentication/authorization? 

6: Preliminary Plan 
for Implementation 

- Pilot, learn, adjust then deploy is a sound 
strategy as is installing in both courts for a 
county at the same time. 
 
Team membership seems appropriate 
except that judges do not appear to be 
represented. 

- Are they using the same business 
processes they use now or will new 
processes be developed or current ones 
changed?  Using a new technology the 
same way as the old process? 
Workflows have been developed in the 
District and County Courts that are a 
combination of both new and existing 
processes. 
- Judges have considerable power and 
influence -- they appear to be left out. 
Stakeholder acceptance in general is an 
area of weakness.  What technologists 
perceive as "good" may well conflict with 
how attorneys and court personnel view the 
system.  Please pay more attention to 
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Section Strengths Weaknesses 
building support among those who will use 
the system most!  Many would rather live 
with problems they understand and have 
been coping with than use a system they 
don't understand. 
The Court has an E-Filing subcommittee 
that is made up of Judges, District Court 
Clerks, Clerk Magistrates and private 
sector Attorneys.  This group developed 
the recommended rules for E-Filing and 
is very involved in getting the pilot 
project up and running. 
Ongoing support should include provisions 
for maintaining the new scanners and the 
PCs they presumably attach to.  Training for 
newly hired court staff should also be 
included. 
The PC’s being used are leased from the 
Office of the CIO and include the support 
discussed here.  Training is part of the 
pilot project.  Operation of a scanner is 
not all that different from a copier or 
other office business device. 

7: Risk 
Assessment 

- The ESP that has been selected has been 
successful in other jurisdictions. 
 
The subcommittee that has drafted rules for 
the Court's consideration appears to include 
the key stakeholders. 

- Funding is explicitly identified as a risk that 
is highly important yet no mitigation strategy 
is proposed. 
 
The mitigation of the staff training risk 
appears to be that people have been 
assigned.  No information about how those 
people will address the risk is included. 

8: Financial 
Analysis and 
Budget 

- What is the financial plan if this project is a 
huge success and the need to escalate 
deployment arises? 

- Ongoing maintenance and support costs 
for the new scanners are missing.  It's likely 
that scanner models and features will 
change over the five year purchasing cycle. 
It is unclear how long it will be before the 
court must replace the scanners with new 
models. 
The scanners would be looked at as a 
four year refresh cycle. 
It's unclear if the $3,600 of AS/400 disk 
storage is required for one or for 93 
AS/400s.  Scanned images require more 
storage than native documents. 
The images are stored centrally as they 
currently are for 14 District Courts that 
use imaging.  The cost is for one 
centralized AS-400. 
 
Detailed personnel costs are not included.  It 
is unclear if the costs that are listed are net 
of expected personnel cost savings. 
 
It's difficult to evaluate the adequacy of the 
programming cost estimate without more 
detailed information.  $25,000 implies a 
seven to ten week effort -- is that enough? 
This estimate was based on the project 
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Section Strengths Weaknesses 
estimate from the Office of the CIO. 
 
I can find no reference to how the ESP is to 
be compensated. 
The ESP has a separate contract with 
each attorney or firm registering to use 
their product.  The cost to file a case is 
still being developed. 
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Project # Agency Project Title 

05-02 Nebraska Supreme Court Digital Audio Recorders 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
This project is intended to replace aging analog tape recorders in Nebraska County Courtrooms with 
digital audio recorders.  This is a multi-year project that was started in FY 2007.  All courtroom 
proceedings are recorded on analog tape recorders.  The tapes are either stored or transcribed 
depending upon the requirements of the case or proceeding.  The Administrative Office of the Courts 
(AOC) was notified in June 2006 by Lanier Corporation that Lanier will no longer produce the analog 
recorders after 2007 and all remaining support will cease approximately five years later. 
 
The AOC tested three digital audio recorders in April –June 2006.  The tests proved very successful and 
the audio quality was superior to that of the analog recording devices.  The AOC then worked with State 
Purchasing to bid the digital audio recorders.  The bid was awarded in August 2006.  The AOC is 
presently replacing 21 analog recorders in FY 2007 using a deficit appropriation of $29,000 and shifting 
some $55,315.00 in existing internal funds (the reason there are some internal funds available was due to 
an error in NIS which did not show receipt of funds received from Nebraska.gov for several months in FY 
2006, going forward those monies will be used to provide additional personal computers to trial court 
staff.) to cover the cost.  Going forward the AOC intends to replace all of the analog recorders over the 
next three years at a total cost of $495,440.00. 
 
 
FUNDING SUMMARY 
 

Digital Audio Recorders       
           
FY2007 Existing Dollars       
      
Costs for DAR's   Each 21 Units 
      
Liberty Court Recorder Software  $1,795.00   $    37,695.00  
6 - Port Mixer    $   645.00   $    13,545.00  
Roxio CD Software    $     10.00   $         210.00  
Headset     $     25.00   $         525.00  
Foot Pedal    $     75.00   $      1,575.00  
Annual Maintenance   $   265.00   $      5,565.00  
Sub Total    $2,815.00   $    59,115.00  
Laptop (Lease from OCIO)   $1,200.00   $    25,200.00  
Total     $4,015.00   $    84,315.00  
      
      

Deficit Appropriation 
 
$29,000.00   

AOC Internal Funds 
 
$55,315.00   

   
 
$84,315.00   
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FY2008 New Funding       
      
Costs for DAR's   Each 25 Units 
      
Liberty Court Recorder Software  $1,795.00   $    44,875.00  
6 - Port Mixer    $   645.00   $    16,125.00  
Roxio CD Software    $     10.00   $         250.00  
Headset     $     25.00   $         625.00  
Foot Pedal    $     75.00   $      1,875.00  
Annual Maintenance   $   265.00   $      6,625.00  
Sub Total    $2,815.00   $    70,375.00  
Laptop (Lease from OCIO)   $1,200.00   $    30,000.00  
FY 2008 Total     $4,015.00   $   100,375.00  
      
      
FY2009 New Funding       
      
Costs for DAR's   Each 25 Units 
      
Liberty Court Recorder Software  $1,795.00   $    44,875.00  
6 - Port Mixer    $   645.00   $    16,125.00  
Roxio CD Software    $     10.00   $         250.00  
Headset     $     25.00   $         625.00  
Foot Pedal    $     75.00   $      1,875.00  
Annual Maintenance   $   265.00   $      6,625.00  
Sub Total    $2,815.00   $    70,375.00  
Laptop (Lease from OCIO)   $1,200.00   $    30,000.00  
Total     $4,015.00   $   100,375.00  
      
Douglas County Court System (centralized) 12 Units 
Budget estimate     $   100,000.00  
Annual Maintenance    $    10,000.00  
      $   110,000.00  
FY2009 Total       $   210,375.00  
      
FY2010 New Funding       
      
Costs for DAR's   Each 25 Units 
      
Liberty Court Recorder Software  $1,795.00   $    44,875.00  
6 - Port Mixer    $   645.00   $    16,125.00  
Roxio CD Software    $     10.00   $         250.00  
Headset     $     25.00   $         625.00  
Foot Pedal    $     75.00   $      1,875.00  
Annual Maintenance   $   265.00   $      6,625.00  
Sub Total    $2,815.00   $    70,375.00  
Laptop (Lease from OCIO)   $1,200.00   $    30,000.00  
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FY 2010 Total     $4,015.00   $   100,375.00  
      
Total County Courtrooms for DAR Units  108 Units 

 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 14 13 14 13.7 15
4: Project Justification / Business Case 24 22 23 23.0 25
5: Technical Impact 19 14 19 17.3 20
6: Preliminary Plan for Implementation 8 8 8 8.0 10
7: Risk Assessment 10 7 10 9.0 10
8: Financial Analysis and Budget 14 15 17 15.3 20

TOTAL 86 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- The objectives and outcome are clearly 
defined.  Appears to be a replacement 
system. 

- Assessments methods were not clear 

4: Project 
Justification / 
Business Case 

- Tangible benefits were very clear. - Manufacture and model number for 6-Port 
Mixer not listed 
- Central location of equipment and 
bandwidth requirements are not addressed. 
Do not give an estimated cost for training 
transcribers. 

5: Technical Impact - Project described well. - Weakness not stated is computer reliability 
and durability 
- The bandwidth requirements of an MP3 
format being transferred was not addressed. 
Backup procedures were not addressed 
regarding off site, etc. 

6: Preliminary Plan 
for Implementation 

- The implementation plan is well defined. - Experience of Project Team not listed. 

7: Risk 
Assessment 

 - No contingency plan outlined if the new 
system goes down.   New security risks that 
come with digital media are not addressed in 
risk assessment. 

8: Financial 
Analysis and 
Budget 

 - In FY 2009 the Douglas County Court 
System (centralized) cost are more than 
twice as expensive per unit as the others 
with no explanation.  Ongoing Laptop lease 
and Annual Software Maintenance costs are 
not explained. 
- Initial support is addressed but on-going 
cost and support is not addressed.  Cost of 
technology refresh is not addressed.  Cost 
allocation of lease program is totaled by year 
instead of the cost being spread out for the 
life of the lease.  No estimated expense for 
training.  Annual maintenance shows 21 
units the first year but those 21 units are not 
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Section Strengths Weaknesses 
accruing into FY08.  FY08 shows annual 
maintenance charges just on 25 units and 
does not include the 21 from FY07. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- The objectives and outcome are clearly 
defined.  Appears to be a replacement 
system. 

- Assessments methods were not clear 

4: Project 
Justification / 
Business Case 

- Tangible benefits were very clear. - Manufacture and model number for 6-Port 
Mixer not listed 
BIS – MX.2/4-6.USB 
Central location of equipment and bandwidth 
requirements are not addressed 
Only the Douglas County system will be a 
centralized system.  The other are all 
standalone. 
 Do not give an estimated cost for training 
transcribers. 
Initial transcriber training is included in 
the cost of the digital recorders.  
 Future transcriber training will most 
likely be a train the trainer approach. 

5: Technical Impact - Project described well. - Weakness not stated is computer reliability 
and durability 
Not sure what the reviewer is actually 
stating in this section as most pc’s are 
considered to be reliable at this point in 
time. 
The bandwidth requirements of an MP3 
format being transferred was not addressed. 
Backup procedures were not addressed 
regarding off site, etc. 
Backup procedures are to a hard drive 
and to a CD stored off site.  Future 
possibilities are for a centralized server 
to be used for the purpose of backing up 
the recordings. 
 

6: Preliminary Plan 
for Implementation 

- The implementation plan is well defined. - Experience of Project Team not listed. 
The Project Team has over 40 years of 
experience in technical projects. 

7: Risk 
Assessment 

 No contingency plan outlined if the new 
system goes down.  
The recorders are on maintenance 
and the pc’s are on maintenance 
plans.  The current contingency is to 
backup the digital recorders with a 
floating analog recorder until we can 
fund a digital backup recorder per 
District. 
New security risks that come with digital 
media are not addressed in risk 
assessment. 
We believe the security risk for this 
system to be at a minimum as they 
are only being used to record court 
proceedings. 

8: Financial 
Analysis and 

 - In FY 2009 the Douglas County Court 
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Section Strengths Weaknesses 
Budget System (centralized) cost are more than 

twice as expensive per unit as the others 
with no explanation.   
This cost estimate comes from an RFP 
estimate provided to the courts for a 
centralized system. 
Ongoing Laptop lease and Annual Software 
Maintenance costs are not explained. 
The laptops are being leased from the 
Office of the CIO.  The annual recorder 
software maintenance costs are $265.00 
per license. 
Initial support is addressed but on-going cost 
and support is not addressed.  Cost of 
technology refresh is not addressed.  Cost 
allocation of lease program is totaled by year 
instead of the cost being spread out for the 
life of the lease.  No estimated expense for 
training.  Annual maintenance shows 21 
units the first year but those 21 units are not 
accruing into FY08.  FY08 shows annual 
maintenance charges just on 25 units and 
does not include the 21 from FY07. 
The 21 units in 07 and going forward are 
being paid for with existing fees and are 
not included in the new monies being 
requested. 
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Project # Agency Project Title 

13-01 Nebraska Department of Education Nebraska Transcript Project 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
The Nebraska Transcript Project – a coalition including the Nebraska Department of Education (NDE), the University 
of Nebraska P-16 Project, and representatives from the Postsecondary Coordinating Commission, public high 
schools, the community colleges, and private colleges – requests $250,000 over two years in Nebraska Information 
Technology Commission funding to lay the necessary groundwork for an electronic transcript system.  This system, 
which is starting to gain momentum nationally, will be contracted with a private company to allow a transcript to be 
sent to a postsecondary institution, track the request from the high school to the institution, and receive confirmation 
of it’s receipt – all electronically.  For students, who are increasingly demanding technology-based access to 
information it will be a convenient, immediate, and secure way to facilitate their college application process.  For high 
schools, the system will save time and money while providing data about students’ college applications and 
admissions.  Also, postsecondary institutions will benefit from a simpler transfer of information and a secure, 
accountable system. 
 
In order to move toward this electronic system, the Nebraska Transcript Project believes it is critical to address two 
areas:  1) develop common course descriptors; and 2) design a common electronic transcript for Nebraska high 
schools. By creating common course descriptors, colleges can more accurately assess, from a transcript, the scope 
and rigor of the coursework undertaken by an applicant.  The descriptors will  be based on the national course 
standards released this year by the National Center for Education Statistics (NCES).  A Project Coordinator with 
steering committee oversight will educate teachers and administrators through a series of workshops about the new 
standards and lead a process to involve these entities in the design of a “roadmap” between local courses and the 
national standards.  A common electronic transcript creates a uniform data set for Nebraska students, allowing NDE 
to track, and when appropriate, report where Nebraska students are applying to colleges, their admission rates, and 
where they actually attend.  This data will help NDE, legislators and the public evaluate how well high schools 
prepare students for college as well as how successfully Nebraska postsecondary institutions recruit and admit 
Nebraska students. A committee with representatives from the University of Nebraska P-16 Initiative, the Nebraska 
Department of Education, the state and private colleges, Nebraska high schools, the community colleges, the 
Postsecondary Coordinating Commission and registrars from both the high school and postsecondary institutions will 
meet to review national standards, the formats used on electronic transcript software, and successful models from 
Iowa and Indiana. From this information, the group will create a Nebraska transcript prototype and promote its 
voluntary adoption in the state’s high schools.  NITC funds will support hiring and equipping a full-time coordinator 
and half-time office support as well as costs to providing four statewide informational workshops. 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 12 12 13 12.3 15
4: Project Justification / Business Case 16 20 23 19.7 25
5: Technical Impact 15 13 20 16.0 20
6: Preliminary Plan for Implementation 8 6 10 8.0 10
7: Risk Assessment 6 7 7 6.7 10
8: Financial Analysis and Budget 20 13 20 17.7 20

TOTAL 80 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- The project goal of standardizing course 
descriptors and creating a common 
electronic transcript will ultimately provide 
high school students with an efficient means 
to submit college applications while also 
providing policy makers and instructional 
practitioners with data to better understand 
this process. Identifying and assembling a 
representative group of key stakeholders is 
critical to this process. 
- The concept of a statewide digital transcript 
is commendable. 
- Project integrates well with the State 
technology plan as well as utilizing work 
from our peer states through MHEC 

- Obtaining a representative group of 
stakeholders will be a challenge. Obtaining 
agreement on course descriptors will be a 
difficult process, but the idea that this will 
translate to a verifiable and reliable measure 
of academic rigor does not necessarily 
follow. 
-The transcript approach should be 
mandated and not optional. One of the 
outcomes of the project should be a scope 
and sequence and timeline for total 
participation; not a roadmap. It is difficult to 
discern the exact outcomes or objectives 
from the Section 3 text. 
- While the document indicates that there will 
be involvement from other postsecondary 
institutions that involvement is not detailed in 
terms of representation and this reviewer 
was unable to find any documentation on the 
web that detailed the membership of the 
coalition.  One could infer from this that 
postsecondary outside of the University 
system have not been involved in the 
planning process. 

4: Project 
Justification / 
Business Case 

- Answering the need to streamline the 
submission process for high school seniors 
and higher education institutions. Providing 
the opportunity to achieve a broad base of 
support for this process  
- Many benefits of the statewide transcript 
project were described. 
- The benefits of the program are well 
established 

- The primary rationale provided is that there 
is a growing expectation that such a system 
will be available and citing students' use of 
electronic devices as evidence.  The goals 
and objectives of this project are important, 
however, greater emphasis must be given to 
a true business case for this undertaking 
including cost savings and obtaining data 
that can be used to assist and guide 
students through the process of selecting 
and applying to colleges. 
- No alternative solutions were evaluated 
other than 'doing nothing'. It appears that 
participation in electronic transcripts thrusts 
Nebraska to the forefront of other states. Is 
this true? Can an overview of other state-

- Page 16 of 86 -



NEBRASKA INFORMATION TECHNOLOGY COMMISSION 
Project Proposal - Summary Sheet   Project #13-01 
Biennial Budget FY2007-2009  Page 3 of 6 

Section Strengths Weaknesses 
level electronic transcript efforts be 
included? 
- The analysis of alternatives is weak.  Doing 
nothing is not the only alternative.  What are 
other MHEC states doing if they aren't 
participating in the MHEC program - how 
about states outside MHEC? 

5: Technical Impact - The intended outcome of this project is 
clear and is a necessary step toward the 
adoption of technology that will streamline 
the college submission process. 
- Description of electronic versus paper 
transcripts was adequate. 

- While the funding being sought does not 
impact technology directly the expected 
outcome will pave the way for a process that 
will be technology based. Practically no 
information was provided on the eventual 
technology that will used beyond the fact 
that it will be contracted and is Web-based 
with hooks to email. This is very scant 
evidence upon which a reviewer can base 
her/his evaluation.  If the system that will be 
adopted is good than it will be embraced, 
however, this reviewer believes that more 
information on the eventual system that will 
be used should have been provided. 
- No technical descriptions were given and 
said to not be necessary. Is this just an I.T. 
planning project? How can an electronic 
transcript be an outcome of the project 
without hardware and software to maintain 
it? 

6: Preliminary Plan 
for Implementation 

-Clear and concise timeline 
-Clearly articulated goals aligned to project 
activities and expenditures 
- Multi-sector involvement is described and 
is necessary for a project of this scope. 

- The project lays the foundation for broad 
acceptance; however, it does not provide the 
on-going support that will be required to help 
smaller rural districts comply with the 
requirements. There is significant work that 
will need to be done in the way of 
communication as well as assisting districts 
in a process that will impact their current 
data systems.  This expense will all be 
pushed back on the schools and ESUs with 
no additional funding. 
-The project points to the leadership of Joe 
Rowson, when he is no longer with the P-16 
Initiative, who will be replaced by another P-
16 Coordinator. 

7: Risk 
Assessment 

- Recognition of the financial and logistical 
barriers associated with obtaining project 
outcomes and ensuring that a system will be 
available beyond the scope of this project. 
-Alignment with the NCES standards is 
identified as important. 

- Beyond the recognition of the barriers very 
little was communicated about addressing 
them beyond suggesting that they are not 
insurmountable.  This is tantamount to 
saying there are risks but everything should 
be okay. 
-Again, a "roadmap" is referred to as helping 
guide schools toward an electronic 
transcript. NO mitigation of non-compliance 
is identified. 
- While the plan is well laid out the difficulty 
of the task is substantial and I have doubts 
that the number of sessions and classes 
planned will be adequate to facilitate the 
degree of change required. 

8: Financial - Costs are low relative to the benefits of the - The salary for the project leader seems 
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Section Strengths Weaknesses 
Analysis and 
Budget 

expected outcomes very low based on what will be required to 
ensure the success of the project. 
-It's not clear how the new FTE personnel 
relate to the project or how their salaries will 
be assumed in the long term. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 
 
EDUCATION COUNCIL COMMENTS 
 

• The Education Council recommends this project be categorized as a highly recommended 
project. 

• The Education Council disregarded the technical review scores due to the apparent 
inconsistencies in scoring. 

• The Education Council recognizes that the Department of Education project is working 
cooperatively with MHEC (Midwest Higher Education Compact), an 11-state purchasing 
consortium, to achieve transcript standardization. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 

Section NDE Response to Reviewers Comments 
3: Goals, Objectives, and 
Projected Outcomes 

 
-We do not anticipate problems in assembling a representative group of stakeholders.  The 
steering committee that helped to develop the proposal contained folks from all stakeh9older 
groups.  All groups have expressed an interest in participating in the implementation of this 
project.  We agree that the development of the new course descriptors will be a difficult process 
but we do not see this as a weakness of the project.  The new NCES   standards have already 
been developed; the only agreement required is whether or not to adopt the new standards.  If 
adopted, new standard course descriptors will be a more reliable measure because each course 
has a detailed and comparable definition, which was lacking in the past. 
-The Department of Education is mandated by rule to collect data on the courses taught in 
Nebraska schools.  There is no such mandate for a common transcript.  We believe that a 
common transcript will benefit both secondary and postsecondary education and therefore the 
incentive to participate will be great.  The project team is looking for sponsorship that would 
make the electronic transfer of transcripts free to students.   
-The focus of this project is all of PK-16 education.  The Nebraska P-16 Initiative is located at 
the University of Nebraska and the U of N will play a central role in it’s implementation.  All of 
postsecondary education, including private postsecondary was involved in the planning 
process.  This fact was reiterated during the presentation before the NITC Education 
Committee.  
 

4: Project Justification / 
Business Case 

 
-The primary focus of this project is to perform the detailed planning necessary to implement the 
common transcript and the common course descriptors.  We are confident that a more than 
adequate business case will be established as we proceed through this project. 
-While this project will place Nebraska at the forefront of transferring transcripts electronically, it 
is difficult to obtain much information from other states.  We have talked extensively with folks in 
Indiana, where a full-blown electronic transcript project is being implemented.  We have also 
visited with our colleagues in Iowa, where they are working on defining data elements for a 
common transcript.  These are the only two states that are currently working on this type of 
project. 
-We really do not believe that doing nothing is an alternative since school districts and 
postsecondary institutions will be adopting electronic transcript products in the very near future.  
The only question is whether there will be a logical, statewide implementation. 
 

5: Technical Impact  
-Without directing the reviewers to specific companies that are selling this service, it is difficult to 
adequately describe the details of this process.  In truth, this is a fairly simple web-based 
application which requires only a few hours of training.  We believe that a key strength to this 
project is that very little new technology will be required to implement this project and that its 
web-based nature will be very familiar to students and educators at all levels.   
-We believe that one strength of this project is that it leverages the investments that school 
districts and postsecondary institutions have already made in their local student information 
systems and their hardware networks.  Westside High School in Omaha has already 
demonstrated that drawing transcript data from their current SIS and sending it to a vendor is 
possible.  In addition, SIS vendors with multiple Nebraska customers will be able to design a 
single extract program to serve all of their customers.  
 

6: Preliminary Plan for 
Implementation 

 
-The cost of sending transcripts is now borne by high schools and colleges.  In the new world of 
electronic transcripts, this cost will be reduced.  In the case of the common course descriptors, 
NDE is already required to collect this information.  The reviewer is correct that the cost of 
mapping local data to the state standard is not included in this project. 
-Joe Rowson will continue to serve half time with the P-16 Initiative.  In addition, the U of N 
intends to hire a full time P-16 Coordinator.  This project will continue to be supported by  the P-
16 Initiative.   
 

7: Risk Assessment  
-We are aware of the risks that exist with a project like this; however we are also familiar with 
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the audience that we will be working with.  We have been working with school districts in 
implementing the new Nebraska Student and Staff Record System and the data model has 
already been developed for this project.  We are familiar with our audience nad comfortable with 
our approach. 
-The transcript portion of this project is voluntary.  Non-compliance is not an issue. 
-We believe the n umber fs session is adequate. 

8: Financial Analysis and 
Budget 

 
-The salary is typical of a senior consultant in the Department of Education 
-We expect that the cost of incorporating the new course descriptors into the student and staff 
record system will be absorbed by the NDE since this is currently a critical activity of NDE.  
School districts and postsecondary institutions will assume long-term support of the electronic 
transcript unless outside funding can be secured.   
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Project # Agency Project Title 

25-01 Health and Human Services 
System New Medicaid Management Information System (MMIS) 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted here: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
In 1965, Title XIX of the Social Security Act initiated a jointly funded medical assistance program for 
certain individuals and families with low incomes and resources.  The program, called Medicaid, is a 
cooperative venture between the Federal and State governments to assist States in providing medical 
care to eligible needy persons.   
 
The Medicaid Management Information System (MMIS) is the claims processing system for Nebraska’s 
Medicaid Program.  In addition to processing claims, the MMIS also supports coordination of benefits, 
surveillance and utilization review, federal and management reporting, and case management. 
 
Last fiscal year the Nebraska MMIS was used to process nearly 9.5 million Medicaid claims, and issued 
over $1.3 billion in payments to providers.  Over the past ten years, the number of Medicaid claims 
processed has nearly doubled, and the average monthly number of Medicaid eligibles has increased from 
135,159 in fiscal year 1994 to 197,152 in 2004. 
 
The Centers for Medicare and Medicaid Services (CMS) requires a certified and continuously operational 
MMIS to fully fund administrative functions.  CMS funds the MMIS at 75% for operations and 90% for 
MMIS enhancement and replacement.  The federal fiscal year 2005 budget proposal released on 
February 5, 2005, proposed to cut the federal matching rate for MMIS enhancements from90% to 75%.  
Although this proposal was not adopted, the potential elimination of federal funding exists. 
 
Three significant problem areas of the current system are: 
 

1) Outdated Technology:  Nebraska’s MMIS was developed 27 years ago and has outlived most 
other states; Medicaid Management Information Systems.  The current MMIS uses outdated 
technology and an older, inflexible technical design.  Staff have worked hard to maintain the 
functionality of the MMIS, however, it is an extremely tenuous system often requiring “band aid” 
solutions.  Several experts have concluded that the current MMIS in incapable of meeting 
expectations and future needs. 

 
2) Needs Outgrew System:  The Medicaid program has become increasingly complex, with service 

changes (e.g. hospice, behavioral health), eligibility changes, and new regulations (e.g. HIPAA).  
New program needs are difficult to address with the existing system.  Labor-intensive 
“workarounds” are used to address these changes in the short-term, but do not represent a long-
term solution. 

 
3) Costly to Maintain:  Because the MMIS is based on outdated technology and older, inflexible 

programming, it is costly to maintain, operate and enhance. 
 
A Medicaid Management Information System (MMIS) procurement will replace the current MMIS with a 
state-of-the-art MMIS.  It will provide the Department with enhanced claims processing functions to 
increase claims productivity and accuracy.  It will also provide tools to manage and distribute work, track 
and report all customer contracts and provide a portal for providers and clients to obtain and share 
needed information within the Department as well as to external agencies.   
 
The new MMIS will be more closely aligned to the Medicaid Information Technology Architecture (MITA), 
which was developed and supported by Centers for Medicare and Medicaid Services (CMS).  CMS is 
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using MITA as a tool for communicating a common vision for the Medicaid program and for providing 
guidance on achieving that vision.  CMS will use an updated advance planning document (APD) review 
process and criteria to ensure that state IT planning meets MITA goals and objectives.  
  
Some of the key technical architecture features include: 

• Service-oriented architecture (SOA) 
• Common interoperability and access services 
• Adaptability and extensibility 
• Hub architecture  
• Performance measurement 

 
The State of Nebraska released a RFP for a MMIS on December 15, 2005.  Four bids were received.  
The bids were opened and reviewed by State Purchasing on April 26, 2006.  After evaluation, all four bids 
were rejected on June 20, 2006.  The bids were rejected for price, failing to meet the requirement that the 
bidder transfer ownership of some key portions to the State, and qualifications of the bidder.  It is the 
State’s intent to continue with procurement of a new MMIS. 
 
The Department is submitting an Advance Planning Document (APDP to notify the Centers for Medicare 
and Medicaid Services (CMS) of plans to procure a new MMIS and to request Federal Financial 
Participation (FFP) for the activities required for planning, procurement, design, development, 
implementation and certification.  
 
 
FUNDING SUMMARY 
 
The total cost for this project is estimated at $50 million.  Based on previously submitted RFP’s 
the federal match for this project will average 87%.  A break out of individual expenses is not available at 
this time but will be included in the RFP responses. 
 
 
PROJECT SCORE 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
 
 
REVIEWER COMMENTS 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
 
 
TECHNICAL PANEL COMMENTS 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
 
 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a “mandate”. 
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Project # Agency Project Title 

25-02 Health and Human Services 
System Laboratory Information Management System (LIMS) 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted here: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
The NHHS R&L Laboratory is in the process of identifying a new Laboratory Information Management 
System (LIMS) to replace their current system, LabVantage SeedPak (version 3.98.1).  The current 
system is outdated (Oracle 7.4.3).  The new system will improve the efficiency for sample tracking, quality 
assurance documentation, record-keeping, document archival, data management, and data reporting.  All 
of these enhancements will help the HHS Lab achieve and maintain accreditation under the National 
Environmental Laboratory Accreditation Program (NELAP) and/or the Environmental Protection Agency 
(EPA). 
 
 
FUNDING SUMMARY 
 

 
 
PROJECT SCORE 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
 
 
REVIEWER COMMENTS 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
 
 
TECHNICAL PANEL COMMENTS 
 
[The project will be reviewed by the Technical Panel at their meeting on November 22, 2006.] 
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Project # Agency Project Title 

27-01 Department of Roads Expansion of Falcon DMS to Agencywide Use 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
To expand the Falcon Document Management System license to cover all agency (NDOR) employees 
and acquire the Automate Program Interfaces (APIs) to allow interfacing to in-house developed 
applications. 
 
FUNDING SUMMARY 
 

 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 9 14 10 11.0 15
4: Project Justification / Business Case 15 20 20 18.3 25
5: Technical Impact 10 17 16 14.3 20
6: Preliminary Plan for Implementation 5 6 8 6.3 10
7: Risk Assessment 5 8 7 6.7 10
8: Financial Analysis and Budget 12 16 15 14.3 20

TOTAL 71 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Identifies specific objectives 
- It is clear at a basic level what the desired 
outcome is expected to be.  The product is 
already in use within the agency. 

- Think they confused Automate Program 
Interface with Application Program Interface.
 
Not sure if they have to increase the number 
of licenses they need. 
 
Not very clear on how important this system 
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Section Strengths Weaknesses 
really is from the information provided.  The 
writer assumes we already understand what 
the system is all about. 
- Objective 3 (expand to all agency 
documents) doesn't identify specific 
additional business areas for implementation 
- Weakness may be in the cost to expand 
this solution and the technical requirements 
to implement and maintain this software. 

4: Project 
Justification / 
Business Case 

- Goals of reducing storage space for 
documents and eliminating multiple copies 
are valid.  The fact that the software is 
already in use and this would be an 
expansion of current use is a strength. Other 
solutions were evaluated in 2000 when this 
product was selected is mentioned. 

- Justification is based on the fact that they 
already spent a lot of money on this and 
retraining costs would be too high.  However 
they do not provide any evidence of that. 
- Does not address implications of doing 
nothing ... 

5: Technical Impact - Enhancement of current capabilities seems 
straightforward 
- Strength is that this is an expansion of 
existing technology. 

- Comments like - "I would hazard a 
guess..." and "To the best of my 
knowledge..." do not give this reviewer the 
confidence to say that the author has met 
the requirement of this part.  
 
What is the existing infrastructure?  I have 
no knowledge of that the "in-house" 
applications are that will interface with this 
system.  That being the case one can't say if 
this will continue to work they way they want 
it to. 
 
Very limited detail provided. 
- Implementation of new API's could present 
technical challenges that aren't addressed.  I 
wonder if an imaging solution such as this 
also presents scalability issues - if so they 
aren't addressed. 
- Weakness is that the impact of expanding 
this software in terms of technical impact 
and is not well defined.  An example of 
technical impact would be any issues related 
to all documents being stored centrally and 
making them available to office locations 
across the state.  Will the current network 
and hardware configuration support this 
change? 

6: Preliminary Plan 
for Implementation 

- At least one new area (ARMS) appears to 
be ready to utilize the new capability 
planned in this proposal. 
- The strength is the expanded use of 
current software. 

- Once the API's are provided a lot of 
programming work still has to take place. 
The author does not provide any detail on 
how that will progress and to what time 
schedule. 
Training requirements are glossed over.  Not 
even a little detail. 
- Doesn't identify sponsor, timelines, or roles 
required to implement. 
- The plan to implement does not provide 
much detail on how this software will be 
implemented.  It appears to be a minor 
upgrade, but the goals of agency wide use 
are not clearly addressed. 
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Section Strengths Weaknesses 
7: Risk 
Assessment 

- Strength is that software is already 
installed; this project only expands current 
use. 

- Again very little detail.  One could assume 
this is a very easy thing to do and yet it 
could be rather complicated.   
 
In that they have had this project for at least 
six years there must be some positive things 
to say about it in terms of cost savings 
already experienced.   
 
What has been the training experience been 
already?  How many hours?  Is there on-line 
help built in the system? 
 
What about accessibility standards? 
- The possibility of impact to current 
technical environment is not described.  If 
scope of project is to retrieve existing stored 
documents into existing applications, risk 
should be minimal. The expansion of this 
solution to other document types and 
multiple locations could add addition risk.  If 
these issues have not been considered, then 
stated goals of project may not be achieved 
without additional costs. 

8: Financial 
Analysis and 
Budget 

- Expansion of existing software. - Sketchy at best. 
 
Are there hardware costs with this upgrade?
 
Training costs? 
 
Costs to modify existing applications?? 
- The numbers seem reasonable, but I'm 
having difficulty matching the Financial 
Analysis and Budget form with the detailed 
costs listed in item 16. 
- Software is offered with multiple options, if 
the requirements have not been correctly 
identified the cost to implement may be 
greater than budgeted. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible.   
 

 

2. The proposed technology is 
appropriate for the project. 

  
 

 

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

  
 

 

 
• Unknown. Not enough information provided to make a determination. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 
Section 3:  Goals, Objectives and Projected Outcomes 
 
 Specific goals and objectives; 

This system is how everyone at NDOR can access engineering documents.  It may be someone directly 
involved in the Design process (Engineers, Appraisers, and Traffic Analysts) to District personnel such 
as District Engineers, Project Managers and Maintenance workers who need to know what they are going 
to have to build in order to coordinate their people and activities.  This system is one of two that handle 
reference (background) files with CADD documents.  This system will automatically copy out all of the 
reference files when you check out or copy out a CADD document so that you see all of the information 
without having to go copy out or check out all of the reference files one at a time. 
 
With the success we have had on the Engineering side, it is now time for us to expand this into a full 
document management system for NDOR.  The acquisition of the APIs will allow us to create interfaces 
to various systems for different applications based on user need and security.  There are also several add-
on products that we can utilize to transfer information to customers within and outside of NDOR as well 
as receive information from customers outside of NDOR. 

 
Section 4:  Project Justification / Business Case 
 Tangible Benefits; 

1) APIs would allow us to create hook functions into our Automated Right-of-Way Management 
System (ARMS) so our appraisers and negotiators can copy out files to review them or they would 
be able to make a PDF out of a plan sheet and store it inside of ARMS so they can eliminate the need 
for carrying a set of plans when they go to negotiate with landowners. 

2) API’s would allow us to create hook functions with our GIS applications such as NECTAR so 
District personnel can look up as-built plans on old projects by clicking on a map interface and 
finding TIF images or a PDF of a plan set on a project.  Currently they have to go to the District 
office to look at microfilm images of the plan sheets.  Here is the scenario we would eliminate in one 
of our Construction offices in the Panhandle (District 5). 

a. Project Manager in Chadron must drive to the District Office in Gering (100 miles and 2 
hours time) in order to view the as-builts for a project. 

b. Project Manger finds what they need and then calls the archives office in Lincoln to print 
the sheets for them 

c. Project Manager drives back to Chadron 
d. Archives office prints off the sheets.  The next day (if we catch the mail truck) they are 

driven out to Chadron.  Since the delivery truck goes around to all District offices, this 
could take two or three days. 

e. Project Manager receives the sheets after two to four days from viewing the plan sheets. 
f. Project Manager drives back to the District Office in Gering to review the as-builts because 

a miscommunication between them and the archives office led to the wrong sheets being 
printed. 

g. Go through steps b through e again – Worst case scenario 
3) APIs would allow us to create a number of front ends for users who store documents into Falcon and 

have specific security needs.  An example is the Human Resources Division who could store all their 
documentation in Falcon and we could create a front end for them using VB, C#, Java or the web so 
they can have others access only the information they need to on individuals. 

4) APIs would allow us to create hook functions into our plotting software so we can automatically 
send PDF or TIFF images of plans into Falcon and also create CADD files for District personnel to 
do as-built plans for keeping track of changes made in the field on projects. 
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5) Falcon SVP will allow us to setup a web page for consultants to post files into our system and also to 
get files out of our system on projects they are designing for us.  Current workflow is the consultant 
has to put the files on a CD or DVD and then NDOR employees have to put the files into the system 
along with the metadata describing each file. 

6) Falcon SVP will allow us to setup a storefront for contractors so they find the project they want to 
bid on and purchase the PDF of the project or specific pages they want or purchase printed copies 
from NDOR. 

7) Falcon Transmittal will allow us to track electronic documents and make sure that people have 
reviewed them in a timely matter.  Currently on documents that are routed they sometimes are lost in 
an inbox and no one knows where they are at.  This causes delays in moving forward with projects 
since decisions cannot be made or documented. 

 
Other evaluated solutions; 

As stated earlier there is only one other solution that could possibly handle the needs of NDOR.  When 
we were looking for a solution in 2000, this same solution was available at that time.  The reason we 
could not and still cannot use that solution is because they do not have the APIs to allow us to develop 
our own applications and they also allow for more than one person to modify a file at the same time.  
NDOR wants only one person to be modifying a file at a time and if someone else needs to make changes 
to the file, that person must communicate with the person who has the file.  Before we went to Falcon, 
we had no way to secure these files from having more than two people modifying them at a time.  This 
caused loss of data on a number of occasions which resulted in NDOR employees having to redo work. 
 
The other solution is also more expensive than what we currently have and if we were to change, you 
would also need to include the cost of migrating the data from the old to the new system as well as the 
time it will take to run tests to make sure all of the files and database information has been moved and is 
functioning properly.  Also the cost of training on a new system would need to be included. 
 
There are other solutions for document management systems (McClaren, FileNet, IBM DB2 Document 
Manager) but I could find no evidence that they handle the reference file support that we require so users 
don’t have to find each file they need for a specific drawing.  McClaren’s Enterprise Engineer comes 
close but that sits on top of FileNet so you would have to purchase two products in order to handle your 
document management needs. 

 
Section 5:  Technical Impact 

Enhances, changes or replaces present technology 
1) The current process in regard to ARMS is to print off a set of plans and take them with you into the 

field.  This would allow us to let the appraisers save the files into ARMS (PDF, TIFF or CADD file) 
so they can review the document along with the landowner information on their laptop. 

2) Connection into NDOR’s NECTAR application will allow NDOR personnel and customers to access 
project information via the web instead of the current situation which is to look at microfilm or come 
into the office in Lincoln. 

3) Currently we have to burn CDs’ or DVDs’ to get information out to the field.  A website utilizing 
Falcon SVP will allow us to give contractors access to the information they need when they need it 
and not have to wait on getting the information in the mail. 

4) The creation of a store front to allow contractors to get plan sets or sheets printed without having to 
make calls into the office or come into Lincoln will eliminate the amount of time contractors will 
need to wait on getting the information they need to place bids on projects.  The ability to get the 
electronic file will also allow them to redline the drawings so they can determine project phasing and 
give NDOR the best price for the project. 

 
Training will be required for all of our development staff on utilizing the APIs.  Training will also be 
required for the new users into the system.  NDOR currently has a training program setup.  We are 
currently looking to not only have the classroom training but put it on-line as well for people to review 
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when they have the time.  We will need to develop training for using the website and store front 
applications. 
 
The increase in document storage may require us to purchase an additional server or upgrade the current 
server.  Since our District offices already utilize the system to access engineering drawings, there should be 
minimal additional impact on the network.  We may need to make changes to our network based on the 
study being completed by our Operations Division in relation to District Operation Centers with the State 
Patrol.  Any modifications made will improve our existing network. 

 
 
Section 6:  Preliminary Plan for Implementation 

1) Familiarize IT staff with the APIs and other add-on application in the Falcon Suite 
2) Provide training to development staff in utilizing the APIs 
3) Meet with project stakeholders and describe to them the various projects we have planned and get their 

buy-in. 
4) Finalize training documentation to include the add-on applications in the Falcon Suite. 
5) Train new users to the system and familiarize them with the add-on applications. 
6) Setup teams for each project, identify the sponsors and begin developing the business processes that 

existing and those that may need to be changed 
7) Once the business processes have been finalized, determine the schedule for the project including 

development, testing, documentation and training.  Set milestones for the project development 
including a defined end project date. 

Steps 6 & 7 would be done for each project described in Section 4 of the Tangible Benefits part of the 
document. 
 
Support will be required from the vendor as far as the APIs and any malfunctions in the software.  We may 
also utilize the vendor to either develop or assist us in developing applications or hook functions into 
various software products. 

 
Section 7:  Risk Assessment 

If we are not able to obtain the APIs and additional add-on applications, NDOR will not be able to improve 
some of our workflows which would allow us to save time.  Things such as burning DVDs, printing plans 
sheets, routing paper documents, etc. will still be standard practice for NDOR if we cannot obtain these 
things.  We will have some of this still within NDOR but it would decrease the amount of this significantly 
in my opinion with this purchase. 
 
This system has provided many benefits to NDOR. 

1) It allows us to find CADD drawings easily without having to look in different locations since our 
folder structure is now a standard. 

 2) It eliminated the loss of data since only one person may modify a file at a single time. 
3) It has made it possible for District personnel to review files without having to copy the files since the 

system has a built-in viewer. 
4) It provides us a mechanism (utilizing Crystal Reports) to track who and when someone has made 

modifications to a file as well as when the file was added into the system and who deleted a file. 
 
Section 8:  Financial Analysis and Budget 

We may need to purchase a new server or upgrade the existing server since more documents will be placed 
into the system. 
 
Training documentation is completed for everything but the add-on applications.  That needs to be written 
and it will be taught by our existing Falcon Administrator or his staff.  We will contract with the vendor on 
how to utilize the APIs for developer training. 
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Project # Agency Project Title 

27-03 Department of Roads Highway Condition Reporting System (HCRS) Enhancement 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
Enhance the existing Highway Condition Reporting System (HCRS) application to automate the exchange of road condition and 
incident/event information with the new Nebraska State Patrol (NSP) Computer Aided Dispatch (CAD) System and with other State 
Departments of Transportation Advanced Traveler Information Systems (ATIS). Build a training version of HCRS to provide a 
system for training internal users without impacting the live data which feeds to the public 511 Advanced Traveler Information 
System. Provide 511 data to handheld device users and at Interstate rest area kiosks in a streamlined format. Improve the 
appearance of the existing HCRS/TIP public website map. Intelligent Transportation Systems (ITS) Earmark funds have already 
been approved by the Federal Highway Administration, allocated and obligated to NDOR with the intent of offsetting half of the 
enhancement costs. 
 
FUNDING SUMMARY 
 
$200,000 has been contributed by the FHWA as an element of the FY-02 approved Intelligent 
Transportation Systems (ITS) Earmark work plan, $200,000 is the State’s required match to the ITS 
Earmark and $200,000 has been set aside for system administration, operation and maintenance 
throughout the five-year contract. 
 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 15 15 10 13.3 15
4: Project Justification / Business Case 23 24 23 23.3 25
5: Technical Impact 13 19 10 14.0 20
6: Preliminary Plan for Implementation 9 8 7 8.0 10
7: Risk Assessment 9 7 0 5.3 10
8: Financial Analysis and Budget 8 10 12 10.0 20

TOTAL 74 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- The outlined goals and objectives related to 
enabling the updating, enhancing and 
sharing data between multiple users of 
street/highway centerline data are laudable 
and if done correctly has the potential to 
benefit a wide range of users of this data 
and therefore should be aggressively 
pursued. 

- A major concern with this proposal is the 
relative absence of any significant 
discussion of the geospatial base map upon 
which this system will be based (see Section 
5).  While not discussed in this proposal, is 
my understanding that at the present time 
the planned NSP CAD system will be based 
on a different roads centerline base map 
than that currently used by the Nebraska 
NCRS system.  It is also my understanding 
that neither the current NCRS geospatial 
base map, nor the proposed NSP base map 
is comprehensive (local roads?) or, in the 
case of the NSP data, complete statewide. 
 Is movement to a common base map 
anticipated or planned?  Is such a change in 
base map reflected in NDOR’s 
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Section Strengths Weaknesses 
comprehensive information technology plan? 
 Has the NDOR GIS division/section been 
involved in any discussion related to a 
possible change of centerline base maps?  If 
there is not currently a plan to move to a 
common road centerline database, it is likely 
that these factors will introduce significant 
hurdles in arranging for data exchange, 
translation, and maintenance between these 
systems. These hurdles would appear to be 
significant enough to merit an explicit 
delineation of objectives related to resolving 
these issues.  The absence of any objective 
related to these issues raises questions 
about how well this aspect of the project has 
been explored. 

4: Project 
Justification / 
Business Case 

- There are a wide range of benefits to be 
gained from enhancing the ability to harvest 
and integrate information on the highway, 
road and street conditions and increasing 
the ability to provide this enhanced data to a 
broad range of users in a broad range of 
formats. Based on the potential benefits, this 
reviewer rates this aspect of the proposal 
highly. 

- Other solutions are vague. 
- Appears to be an enhancement to a 
current system.  Other solutions were not 
considered, but it's possible this project 
could be replaced following upcoming 
District Operations Center software 
selection.  It's unclear when the DOC 
selection is planned, if it's very soon, it might 
make sense to delay implementation until it's 
determined if DOC software will replace the 
HCRS, and how quickly that might happen. 
- It would appear to this reviewer, that a key 
to efficient and reliable harvesting, 
integrating and disseminating road condition 
data, from multiple sources, would be the 
development of either a common base map 
and/or common data translation standards. 
 Unless this project incorporates significant 
coordination efforts in this area, instead of 
helping to achieve the potential data sharing 
benefits outlined in this project justification 
section, this proposal may actually result in 
the development and/or perpetuation of yet 
another non-compatible system that would 
place hurdles in the way of efficient data 
exchange that could benefit us all (see 
Section 5 for additional comments). 

5: Technical Impact - Enhancement to an existing, reliable 
system. 
- The proposed enhanced system is to be 
built on a hardware, software, and 
communications system that has proven 
reliability track record. 

- No technical elements and no weaknesses. 
- Access for visually impaired (although the 
current system has a NITC exemption on 
this point). 
- The major thrust and benefits of this 
proposed project are directly related to 
developing systems to efficiently facilitate 
data exchange, integration and sharing. 
 However, as noted before in this review, a 
major concern with this proposal is the 
relative absence of any significant 
discussion of the geospatial base map upon 
which this system will be based.  While it is 
possible that issues related to base map 
incompatibility have been considered, it is 
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Section Strengths Weaknesses 
not at all apparent in this proposal, as 
submitted. 
  
While not discussed in this NDOR proposal, 
is my understanding that at the present time 
the planned NSP CAD system will be based 
on a different roads centerline base map 
than that currently used by the Nebraska 
NCRS system.  It is also my understanding 
that neither the current NCRS geospatial 
base map, nor the proposed NSP base map 
is comprehensive (local roads?) or, in the 
case of the NSP data, complete statewide.   
  
Is movement to a common base map 
between the NCRS system and the NSP 
CAD system anticipated or planned?  Is 
such a change in base map reflected in 
NDOR’s comprehensive information 
technology plan? Has the NDOR GIS 
division/section been involved in any 
discussion related to a possible change of 
centerline base maps or if not the translation 
and integration of data between these two 
base map systems?  The proposal also 
refers to this project as being a possible 
transition to a new District Operations 
Center (DOC) software solution.  What will 
be the roads centerline base map for this 
new system?  If there is to ultimately be a 
base map change, will this proposal facilitate 
that change?  Have communications related 
to this base map issue been initiated with 
either the Nebraska Public Service 
Commission (the primary developer of NSP 
data) and/or the Nebraska GIS Steering 
Committee.  If there is not currently a plan to 
move to a common road centerline 
database, it is likely that these factors will 
introduce significant hurdles in arranging for 
data exchange, translation, and 
maintenance between these systems. The 
absence of any significant discussion related 
to these data issues raises questions about 
how well this core aspect of the project has 
been explored. 
  
Also not discussed in this proposal is the 
scope of this proposed project, specifically 
relative to local road systems.  Is it the plan 
to ultimately integrate local roads into this 
NCRS system?  It is my understanding that 
the current NCRS system includes only a 
limited subset of local roads.  If local roads 
are to be integrated into the system, how will 
location of an incident or road condition be 
referenced?  Unlike state highways, most 
local roads do not have mile marker post for 
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Section Strengths Weaknesses 
locational reference.  The most readily 
available locational reference for local road 
incidents are street addresses.  It is my 
understanding that current the NDOR NCRS 
roads base map system does not currently 
have any street address information.  How 
would an incident reported by the NSP CAD 
system (which will have street address 
information reference) be translated into the 
NDOR NCRS system? 
  
A central component of this proposal is the 
exchange of data with the NSP new CAD 
system.  However, there is also no 
information in the proposal as to whether the 
new NSP CAD system has a built-in data 
exchange system or whether the NSP will 
need to contract for the development of a 
data exchange subsystem for their CAD in 
order to facilitate this data exchange. 
  

6: Preliminary Plan 
for Implementation 

 - No Project Team experiences listed 
- Project Sponsors should be identified by 
name. 
- Question # 10 makes reference to three (3) 
and possibly four (4) GIS Map Updates, but 
there is no milestone reference to adoption 
of geospatial base map standards or data 
transfer standards. 

7: Risk 
Assessment 

- SLA agreement with consultant seems 
strong, and includes financial penalties for 
non performance 

- Barriers and risks listed are vague. 
 Upgrades always have risks. 
- A project that includes multiple agencies, 
and multiple state partners, likely involves 
communication and coordination of activities 
risks that are not recognized here. 
- As has been outlined before (Section 5), 
this reviewer sees the greatest potential risk 
to this proposed data exchange and 
integration project to be that of data 
incompatibility.  Data incompatibility between 
the NSP CAD and current NCRS system 
could create major hurdles to the efficient 
exchange and integration of street centerline 
condition data between these two systems. 
 While the project planners may have made 
provisions to address these potential data 
incompatibility problems, there is little 
reference to that in the proposal as 
submitted.   
  
The proposal also refers to this project as 
being a possible transition to a new District 
Operations Center (DOC) software solution. 
 If these potential data incompatibility/data 
exchange problems are not addressed as a 
part of the current proposed project, they will 
likely become even more difficult to resolve 
in later projects as various agencies and 
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Section Strengths Weaknesses 
agency subsections become increasingly 
invested in overlapping, incompatible data 
structures and processes. 

8: Financial 
Analysis and 
Budget 

 - No financial information, No hardware 
information, No on-going and replacement 
cost information, No non-stated funding 
sources and funds information. 
- Section 6, question 12 identifies 700 hours 
of project management requirements 
annually, but doesn't seem to be included in 
the responses to question 16. 
- While the answers to two of the questions 
in this section of the Project Proposal Form 
refer to “Included in the attached 
spreadsheet”, there appears to be no 
attached spreadsheet. Therefore it is difficult 
for this reviewer to comment on or assess 
the appropriateness of the budget. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project. 

  
 

 

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

  
 

 

 
• The project document indicates that “…this application currently meets all of the NITC standards 

except the access for the visually impared [sic], which we were granted an exemption.” It is 
unclear who granted the “exemption,” but it was not the Technical Panel of the NITC. 

• The agency should carefully review and address the GIS issues raised by the reviewers. 
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Project # Agency Project Title 

37-01 Workers’ Compensation Court WCC Internet Enhancement and Security 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
This project is a multi-year project that will procure, develop, install, and support Court enhancements in 
base technical infrastructure in preparation for an expanded Internet presence and provide enhanced 
levels of security. 
 
In this phase of the project, the court will address: 

• Internet Server Redundancy and Load Balancing 
• Application Security Assessments 

 
 
 
FUNDING SUMMARY 
 

 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 11 13 14 12.7 15
4: Project Justification / Business Case 20 22 23 21.7 25
5: Technical Impact 15 18 20 17.7 20
6: Preliminary Plan for Implementation 7 9 10 8.7 10
7: Risk Assessment 8 9 9 8.7 10
8: Financial Analysis and Budget 18 20 20 19.3 20

TOTAL 89 100  
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REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Clearly linked to agency technology plan. 
 
Stakeholders clearly identified. 
 
Measurements reasonably articulated. 
- Clear objectives are identified for the 
Court's Internet applications:  availability 
(98% plus), security (no "holes"), 
responsiveness (<5 sec, 95% of 
transactions).  A technical approach has 
been selected to achieve the goals. 
- The inclusion of application assessments 
are a positive step in determining the gaps in 
data flows, and processes pre-production. 

- Goals and Objectives are still, by this 
reviewer's opinion, stated too generally. 
- Measurement methods for availability and 
responsiveness are not identified. 
 
It is unclear if the availability and 
responsiveness measures meet the 
business needs of the beneficiaries.  For 
example, 98% availability implies over three 
hours of downtime per week. 
- More detail on how the Internet servers will 
be redundant.  Will they be clustered? 
 Mirrored?    I understand that all these 
questions and more will need to be 
answered and will be as the project moves 
along. 

4: Project 
Justification / 
Business Case 

- The need for a stable and secure 
infrastructure is reasonably well articulated. 
- Intangible customer service benefits are 
described.  Since this is an infrastructure 
project, it is indirectly related to the ultimate 
business benefits that will be associated with 
the application it supports. 
 
Contextual information about related 
projects is also included. 
- The court has done many things to improve 
their security posture and should be 
commended for such. 

- Justification is presented essentially as a 
technical explanation, without a great deal of 
documented business impact. 
- Descriptions of several related efforts are 
included however they do not include 
descriptions of other solutions for this 
project.  Alternatives for a second server are 
discussed; however a decision is premature 
at this time. 
- Section 4 asks for other solution that were 
evaluated and rejected and I could not find 
any solution that fit that description.  I read 
about many items that are moving forward 
either under the courts purview or at an 
enterprise level, and I agree that doing 
nothing is not an option.  I was looking for 
solutions that either didn't fit or were found 
to be prohibitively expensive. 

5: Technical Impact - General statement of desired outcomes is 
clearly articulated. 
 
Technical approach is reasonably well 
documented. 
- The proposed technical approach appears 
to be reasonable for an infrastructure 
project.  The project is directed at improving 
reliability and security. 
- Again, I commend the courts for looking at 
performing application security testing. 

- Information remains very general and 
seems to lack details.  This may be due to 
the project still being in a proposed, or very 
early, status. 
- Strengths and weaknesses are not 
addressed, nor is scalability. 
 
Consideration should be given to the Court's 
disaster recovery plan when selecting a 
location for the second Internet server. 

6: Preliminary Plan 
for Implementation 

- Project Team appears to have ample 
experience. 
- The project has a modest scope that 
appears to be adequately addressed 
pending the outcome of the prerequisite 
server re-engineering design. 

- Milestone and/or deliverable descriptions 
are very general and lack specific details. 
- No milestones are presented other than the 
completion of the activities. 

7: Risk 
Assessment 

- Risks appear to be relatively minimal, and 
are adequately addressed. 
- Testing is a reasonable risk mitigation 
strategy before implementing new 

- Please examine the risks associated with 
specification error (i.e. the availability and 
responsiveness goals may not be stringent 
enough to meet the business need). 
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Section Strengths Weaknesses 
technology.    
 
Offloading tasks to more specialized 
resources in the Office of the CIO is also an 
appropriate strategy. 
-Relatively low risk in implementing a proven 
technology. 

8: Financial 
Analysis and 
Budget 

- Budgetary estimates seem reasonable, and 
seem to be conservatively (that is, 
overstated) presented. 
- Costs appear to be reasonable for this 
project scope. 

 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 
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Project # Agency Project Title 

37-02 Workers’ Compensation Court Court Re-engineering – Adjudication 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
This is a multi-year project that will procure, develop, install, and support Court Re-Engineering 
enhancements in the Adjudication section of the court. These enhancements will be based upon the 
results from current internal re-engineering analysis and the recommendations from a consultant engaged 
in Fiscal Year 2006-07.   
 
From the current internal analysis and court priorities, the first software products to be introduced to the 
court will be from one or more of the Key Technologies currently identified in the internal analysis that 
cannot be achieved with existing resources.   
 
This projects key technology is Computer Managed Workflow.  
 
Project Update
An RFP was issued and awarded for a workflow consultant. With the assistance of the consultant, court 
will issue an RFI and RFP for the purpose of selecting and procuring workflow software by the end of the 
biennium. The court will have also started the initial installation and training on this software with the goal 
of having completed a pilot implementation. 
 
 
FUNDING SUMMARY 

 

- Page 38 of 86 -



NEBRASKA INFORMATION TECHNOLOGY COMMISSION 
Project Proposal - Summary Sheet   Project #37-02 
Biennial Budget FY2007-2009  Page 2 of 6 

PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 13 11 11 11.7 15
4: Project Justification / Business Case 21 21 18 20.0 25
5: Technical Impact 18 16 16 16.7 20
6: Preliminary Plan for Implementation 7 5 6 6.0 10
7: Risk Assessment 9 8 7 8.0 10
8: Financial Analysis and Budget 15 15 18 16.0 20

TOTAL 78 100  
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Good description of workflow benefits. 
 
Good description of metrics. 
 
Clearly tied to agency technology plan. 
- Application of workflow management on 
activities of court.  Properly applied, activity 
should result in productivity gains. 
 Continuation of long term improvements to 
overall system. 

- Still a bit unclear as to what the specific 
goals of this specific project proposal are... 
- Desired outcomes not expressed in 
measurable terms.  Limits ability to develop 
cost/benefit analysis.  Workflow directed at 
adjudication. No mention of reusability of 
workflow manager on other tasks. 
- Until the consultant completes the work on 
the RFI and RFP for the workflow software it 
will be difficult at best to fully answer this 
section. 

4: Project 
Justification / 
Business Case 

- Good explanation of the reasons to 
consider moving to some new technology 
solution. 
- Identification of weaknesses of current 
system processes.  Workflow manager 
should improve those processes.  Strong 
narrative description of desired outcomes. 

- Limited explanation, at least in any detail, 
of specific benefits that will be attained from 
this project - especially given the significant 
financial investment for this project. 
 
Overly general description of options 
reviewed in the course of formulating this 
project. 
- Outcomes described in generic terms. 
Implied redesign of current system without 
impact analysis of other processes.  No 
measures for return on investment. 
- Again, this reviewer feels that without the 
actual workflow software known, the benefits 
are very weak or questionable at best. 

5: Technical Impact - Good description of how new technology 
must fit within existing environment. 
 
Evidence of "good faith" efforts to consider 
and meet all appropriate standards and 
guidelines. 
- Describes incorporation of workflow 
manager into existing environment. 
Describes benefits within computing 
environment. 
- This section part 7 was done very well. 

- Not much available detail, since the project 
is still early - "pre-RFP results".... 
- Describes desired outcomes, but does not 
address detailed requirements to achieve 
outcome.  Financial request appears to 
support hardware/software purchase.  This 
reviewer cannot find estimates, other than 
training, for the level of programming and 
business analysis necessary to achieve 
described outcome. 
- In this section part 8 was again limited and 
weak as the actual workflow software is 
unknown and the statement reads 
"Computer Managed Workflow must prove 
to be highly reliable..." .  How can one know 
that when the software has not been 
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selected? 

6: Preliminary Plan 
for Implementation 

- Good general description of what needs to 
occur in the overall project. 
 
Appears to be a solid project team. 
-  RFI/RFP process correctly described after 
analysis and evaluation of architectural 
requirements.  Courts project team 
identified. 

-Still early in project to provide specific 
and/or detailed project plan information. 
- This section scored low because budget 
request and narrative is for purchase of 
workflow manager, but implementation 
section appears to address alternative 
technologies.  The reviewer would assume 
that alternatives would have been evaluation 
before decision to purchase workflow 
manager.  While court project team has 
been identified, no estimates for contract 
resources appear in the document or budget 
request. 
- Project Plans are tentative and may be 
revised based on a consultant's 
recommendations. 

7: Risk 
Assessment 

- Thorough identification of both technical 
and people-based risks - along with 
approaches to mitigate those risks. 
- General risks identified and response 
appropriate. 

- Two general risks are inherent in project. 
 First is risk associated with the selection of 
product on which to build workflow managed 
solution.  This seems to be addressed.  The 
second is risk associated with the process of 
reengineering the adjudication process. 
 Since the request seems to document the 
selection process, the risk associated with 
development has scant documentation. 
- This reviewer had a difficult time 
understanding the format of the 
barriers/risks and the strategies to minimize 
the risks.  The format used consisted of 
bullet points and sub-bullet points. 

8: Financial 
Analysis and 
Budget 

- Reasonable financial estimates. 
- Budget is well documented for 
software/hardware acquisition and training. 
 Costs over time are identified. 
- Not requesting General Fund dollars. 

- Still early in project - financial estimates 
could still vary significantly 
- Budget is for hardware/software and 
training.  Contract services are not identified, 
and the level of service required is not 
documented in narrative nor budget.  Other 
than hardware/software, no budget 
information for cost or impact for 
development. 

 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a [highly 
recommended] project. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Good description of workflow benefits. 
 
Good description of metrics. 
 
Clearly tied to agency technology plan. 
- Application of workflow management on 
activities of court.  Properly applied, activity 
should result in productivity gains. 
 Continuation of long term improvements to 
overall system. 

- Still a bit unclear as to what the specific 
goals of this specific project proposal are... 
- Desired outcomes not expressed in 
measurable terms.  Limits ability to develop 
cost/benefit analysis.  Workflow directed at 
adjudication. No mention of reusability of 
workflow manager on other tasks. 
Response: The primary need is in 
Adjudication and is the business driver 
for the project. Workflow will be 
implemented in other sections of the 
court where workflow management is 
appropriate. 
 
- Until the consultant completes the work on 
the RFI and RFP for the workflow software it 
will be difficult at best to fully answer this 
section. 

4: Project 
Justification / 
Business Case 

- Good explanation of the reasons to 
consider moving to some new technology 
solution. 
- Identification of weaknesses of current 
system processes.  Workflow manager 
should improve those processes.  Strong 
narrative description of desired outcomes. 

- Limited explanation, at least in any detail, 
of specific benefits that will be attained from 
this project - especially given the significant 
financial investment for this project. 
 
Overly general description of options 
reviewed in the course of formulating this 
project. 
- Outcomes described in generic terms. 
Implied redesign of current system without 
impact analysis of other processes.  No 
measures for return on investment. 
- Again, this reviewer feels that without the 
actual workflow software known, the benefits 
are very weak or questionable at best. 

5: Technical Impact - Good description of how new technology 
must fit within existing environment. 
 
Evidence of "good faith" efforts to consider 
and meet all appropriate standards and 
guidelines. 
- Describes incorporation of workflow 
manager into existing environment. 
Describes benefits within computing 
environment. 
- This section part 7 was done very well. 

- Not much available detail, since the project 
is still early - "pre-RFP results".... 
Response: Project proposals by nature 
are “weak” in detail. A project proposal 
should represent at the most 10% of the 
total project effort. To have full detail 
would require having completed full 
requirements, general design, and 
possibly some detail design. At that 
point, up to 60% of the allocated project 
time would be completed. 
 
- Describes desired outcomes, but does not 
address detailed requirements to achieve 
outcome.  Financial request appears to 
support hardware/software purchase.  This 
reviewer cannot find estimates, other than 
training, for the level of programming and 
business analysis necessary to achieve 
described outcome. 
- In this section part 8 was again limited and 
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weak as the actual workflow software is 
unknown and the statement reads 
"Computer Managed Workflow must prove 
to be highly reliable..." .  How can one know 
that when the software has not been 
selected? 

6: Preliminary Plan 
for Implementation 

- Good general description of what needs to 
occur in the overall project. 
 
Appears to be a solid project team. 
-  RFI/RFP process correctly described after 
analysis and evaluation of architectural 
requirements.  Courts project team 
identified. 

-Still early in project to provide specific 
and/or detailed project plan information. 
- This section scored low because budget 
request and narrative is for purchase of 
workflow manager, but implementation 
section appears to address alternative 
technologies.  The reviewer would assume 
that alternatives would have been evaluation 
before decision to purchase workflow 
manager. 
Response: Alternatives were evaluated. 
The court analyzed the build alternative 
for workflow. As a change management 
approach it has implemented “work 
queues” with no automated rules engine. 
The users make the decision about what 
the next task is. In contrast, a complete 
workflow system has robust rule engines 
and metric measurement systems. 
Workflow is a product that is mature. 
 
While court project team has been identified, 
no estimates for contract resources appear 
in the document or budget request. 
Response: Contract resources for 
professional implementation services are 
identified in 2.4 Other under 2 
Contractual Services. 
 
- Project Plans are tentative and may be 
revised based on a consultant's 
recommendations. 

7: Risk 
Assessment 

- Thorough identification of both technical 
and people-based risks - along with 
approaches to mitigate those risks. 
- General risks identified and response 
appropriate. 

- Two general risks are inherent in project. 
 First is risk associated with the selection of 
product on which to build workflow managed 
solution.  This seems to be addressed.  The 
second is risk associated with the process of 
reengineering the adjudication process. 
 Since the request seems to document the 
selection process, the risk associated with 
development has scant documentation. 
- This reviewer had a difficult time 
understanding the format of the 
barriers/risks and the strategies to minimize 
the risks.  The format used consisted of 
bullet points and sub-bullet points. 

8: Financial 
Analysis and 
Budget 

- Reasonable financial estimates. 
- Budget is well documented for 
software/hardware acquisition and training. 
 Costs over time are identified. 
- Not requesting General Fund dollars. 

- Still early in project - financial estimates 
could still vary significantly 
Response: The final cost could come in 
considerably less than the budgeted 
amount. The cost estimates in the 
original request were developed through 
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information gathered from high-tier, 
middle-tier, and low-tier workflow 
manufacturers. A probable cost was 
calculated. The Workflow Consultant has 
reviewed the estimates and is 
comfortable that our budget is adequate. 
 
- Budget is for hardware/software and 

training.   
 
Contract services are not identified, and the 
level of service required is not documented 
in narrative nor budget. 
Response: Contract resources for 
professional implementation services are 
identified in 2.4 Other under 2 
Contractual Services. 
 
Other than hardware/software, no budget 
information for cost or impact for 
development. 
Response: The court has existing 
development staff that will be assigned to 
the project. 
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Project # Agency Project Title 

37-03 Workers’ Compensation Court Court Re-engineering – Vocational Rehabilitation 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
This project is a continuation of a multi-year project that will procure, develop, install, and support Court Re-
Engineering enhancements in the Vocational Rehabilitation section of the court. This will be based upon the results 
from current internal re-engineering analysis. From the current internal analysis and court priorities, the first software 
products to be introduced to the court will be from one or more of the Key Technologies currently identified in the 
internal analysis that cannot be achieved with existing resources.   
 
This project’s additional key technologies are: 

• Adhoc Message Composition, Secured Message Delivery, and Electronic Message Reception 
 
This project will also provide the court with monies for contract programming during development phases. 
 
Project Update 
Phase 1, VRS Counselor Certification Notification & Assignment System, is in the final stages of development, 
testing, and conversion. This phase introduced electronic document management and the outgoing message 
management (programmatic communications by email, efax, and letter). This phase was scheduled to be completed 
in the 1st Qtr of FY2005-06, but because of higher priority projects and introduction of new technologies is now 
projected to be completed in the 1st Qtr of FY2006-07. 
 
Phase 2, VRS Case Management will focus on VRS Case Management and re-engineer data, programs, and 
processes associated with managing Workers Compensation Rehabilitation Cases. 
 
This phase will also introduce to the court integrated adhoc outgoing message composition which will allow staff to 
compose free-form communications that will be programmatically rendered to PDF, saved in the integrated 
Case/Document management repository, and then delivered by email, electronic fax, or letter.  It will also address 
Secured Message Delivery, and Electronic Message Reception It will also address Secured Message Delivery, and 
Electronic Message Reception. 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 11 14 12 12.3 15
4: Project Justification / Business Case 22 19 19 20.0 25
5: Technical Impact 16 14 17 15.7 20
6: Preliminary Plan for Implementation 7 8 8 7.7 10
7: Risk Assessment 7 7 6 6.7 10
8: Financial Analysis and Budget 16 17 18 17.0 20

TOTAL 79 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Clearly identifies beneficiaries. 
 
Measurement and assessment techniques 
reasonably well documented. 
- Continuation of VRS information 
management and re-engineering to include 
ad hoc message composition, secure 
message delivery, and message reception. 

- In this reviewer's opinion, goals and 
objectives are lost in extended narrative 
about other parallel activities.  More precise, 
explicit statement of goals and objectives 
would have been helpful. 
- Acquisition is for secured mail and file 
transfer capabilities and for new software for 
message composition and attachment of 
incoming messages to individual cases. 
Presumption is that out-going and in-coming 
messages contain machine readable 
metadata in order to integrate with 
management systems.  For this to occur 
there must be standards between the 
sending and receiving systems that 
understand the metadata.  PDF does not 
provide the metadata.  Secured e-mail 
allows for receipt of unstructured and 
unsolicited communications.  Without 
metadata standards, the requirement to 
integrate e-mail messages with the case 
management system may not be obtainable. 
Out going message formatting also requires 
metadata and could probably be developed 
without a requirement for additional 3rd party 
software. 
- Expected outcomes section is lacking in 
what exactly are the beneficial outcomes? 
Are they speed to process, ease of use, 
lower cost per transaction? 

4: Project 
Justification / 
Business Case 

- Reasonable explanation of additional 
services/capabilities that will be gained by 
virtue of implementing this project. 
 
Reasonable recounting of solutions under 
evaluation. 
- Describes life-cycle data management 
requirements.  Describes intelligent 
document composition requirements.  States 
requirement for secured message delivery. 

- By some elements of the description, parts 
of this project are still in preliminary phases 
and cannot be described in precise detail. 
- Although this reviewer understands the 
need for life-cycle data management, I fail to 
understand how the key technologies apply 
to this requirement.  Secured message 
delivery can be secured as an application 
instead of requiring secured e-mail.  As part 
of an application, the integration of metadata 
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incorporated into a message as described 
would make more sense.  Assuming e-mail 
is for ad-hoc messages that are external to 
electronic filing; this reviewer can 
understand the initiation of secured e-mail 
from the court.  I'm unsure about the 
process to receive secured e-mail from 
outside the court.  Electronic scanning of 
FAX or documents to create the metadata 
described in the request seems problematic 
without standards for the content of the 
document or standards for sending and 
receiving secured e-mail. 
- In part 5 of this section the writer fails to 
describe the strengths and weaknesses of 
the solution. 

5: Technical Impact - Reasonably good inventory of technical 
elements that will make up the environment. 
- Describes a vision for message 
management, secure mail, file transfer, and 
electronic filing. 
- The project is trying to work with the Office 
of the CIO for the Secure Email component 
of the project.  The project is working with 
the OCIO on several fronts on this project. 

- Reasonably good inventory of technical 
elements that will make up the environment. 
- Seeks to enhance current environment by 
procuring additional software, the general 
functionality of which is achievable without a 
requirement for additional software.  Unsure 
as to what this additional software provides, 
unless required by the Borland 
Delphi/Oracle/Windows application.  Unsure 
of the duplication of the file transfer 
appliance/Domino requirement since those 
requirements exist in current environment. 
References to ad-hoc message conversion 
to metadata are suspect without standards 
to define the data. 

6: Preliminary Plan 
for Implementation 

- Project team appears to have ample 
experience and skills. 
- Describes process for implementation. 

- Descriptions of milestones are very 
general, without much detail. 
 
Significant training requirements are 
mentioned, but without much detail as to an 
exact approach or curriculum of courses. 
- Three key acquisitions and deployments 
are inherent in process.  Implementation of 
message creation.  Secured e-mail for 
message delivery.  Programmatic redirecting 
of FAX and e-mail into integrated 
manager. All are to be implemented in a 
year.  Given prior slippage, and other 
projects, the implementation may slip.  In 
addition, a question about which problem to 
solve first comes to mind.  Should the court 
address standards, and then acquire 
technology.  Or acquire technology, and 
then address standards. 
- Reads like major training activities will be 
necessary. 

7: Risk 
Assessment 

- Both technical and organizational risks are 
identified. 
- Describes risks associate with project. 

- Mitigation strategies are only generally 
described. 
- Risks are defined from an implementation 
perspective.  The greater risk appears to be 
in the development.  The question of 
receiving secured e-mail from without the 
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agency would require all suppliers of 
information to agree to a set of standards. 
Those standards do not exist in the WWW. 
- Very weak on discussion of barriers/risks 
and strategies to mitigate the risks. 

8: Financial 
Analysis and 
Budget 

- Elements within budget seem plausible. 
- Budget has both procurement and cost 
over time identified. 
- No General Funds being requested. 

- Both in other sections of this project 
proposal, and specifically here in the 
documentation of budget information, more 
information on hardware would have been 
useful. 
- Budget document is for hardware and 
software necessary for message 
management and e-mail.  Training is 
identified.  Document refers to contract 
program services, but aren't reflected in the 
budget.  If they are, they are not identified to 
the extent it would seem necessary to 
implement the life-cycle management 
system, the message system, the secure e-
mail system, and the integration of 
unstructured data into a structured data 
management system.  Would predict that the 
project will slip due to lack of resources for 
development and implementation. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 
 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a [highly 
recommended] project. 
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AGENCY RESPONSE TO REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Clearly identifies beneficiaries. 
 
Measurement and assessment techniques 
reasonably well documented. 
- Continuation of VRS information 
management and re-engineering to include 
ad hoc message composition, secure 
message delivery, and message reception. 

- In this reviewer's opinion, goals and 
objectives are lost in extended narrative 
about other parallel activities.  More precise, 
explicit statement of goals and objectives 
would have been helpful. 
- Acquisition is for secured mail and file 
transfer capabilities and for new software for 
message composition and attachment of 
incoming messages to individual cases. 
Presumption is that out-going and in-coming 
messages contain machine readable 
metadata in order to integrate with 
management systems.  For this to occur 
there must be standards between the 
sending and receiving systems that 
understand the metadata.  PDF does not 
provide the metadata.  Secured e-mail 
allows for receipt of unstructured and 
unsolicited communications.  Without 
metadata standards, the requirement to 
integrate e-mail messages with the case 
management system may not be obtainable. 
Out going message formatting also requires 
metadata and could probably be developed 
without a requirement for additional 3rd party 
software. 
Response: While we do not disagree with 
the technical discussion of the need for 
metadata standards, we disagree with 
this approach as the solution for secured 
email and file transfer. The court is a 
member of the SGC Secured Email 
Workgroup. The workgroup views the 
issue of secured email and file transfer 
as primarily a transmission encryption 
issue, not a digital object encryption 
issue whether the object is in 
transmission or at rest. 
 
- Expected outcomes section is lacking in 
what exactly are the beneficial outcomes? 
Are they speed to process, ease of use, 
lower cost per transaction? 

4: Project 
Justification / 
Business Case 

- Reasonable explanation of additional 
services/capabilities that will be gained by 
virtue of implementing this project. 
 
Reasonable recounting of solutions under 
evaluation. 
- Describes life-cycle data management 
requirements.  Describes intelligent 
document composition requirements.  States 
requirement for secured message delivery. 

- By some elements of the description, parts 
of this project are still in preliminary phases 
and cannot be described in precise detail. 
- Although this reviewer understands the 
need for life-cycle data management, I fail to 
understand how the key technologies apply 
to this requirement. 
Response: Life-cycle data management 
begins with creation of a data object. 
Message composition one of several 
methods of creation. 
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Secured message delivery can be secured 
as an application instead of requiring 
secured e-mail.  As part of an application, 
the integration of metadata incorporated into 
a message as described would make more 
sense.  Assuming e-mail is for ad-hoc 
messages that are external to electronic 
filing; this reviewer can understand the 
initiation of secured e-mail from the court.  
Response: See response in 3: Goals, 
Objectives, and Projected Outcomes 
 
I'm unsure about the process to receive 
secured e-mail from outside the court.  
Response: The court is faced with the 
potential of over 100 trading partners 
requiring us to use their secured email 
systems because of HIPPA and other 
privacy issues. Our hope is to put a 
system of secured email in place by 
which we can at least require them to use 
for court initiated communications. We 
do not have a solution yet, but it is the 
hope that the Secured Email Workgroup 
will come up with such a solution. 
Standards are evolving with major 
vendors in this area that look promising. 
 
Electronic scanning of FAX or documents to 
create the metadata described in the request 
seems problematic without standards for the 
content of the document or standards for 
sending and receiving secured e-mail. 
Response: Faxes come into the court 
through the Enterprise Fax server. We 
will leverage such things as barcodes, 
identifying incoming phone numbers, etc. 
to assist with linking these documents to 
our case data in our relational database. 
There will always be a necessity for 
human intervention with scanning. 
 
- In part 5 of this section the writer fails to 
describe the strengths and weaknesses of 
the solution. 

5: Technical Impact - Reasonably good inventory of technical 
elements that will make up the environment. 
- Describes a vision for message 
management, secure mail, file transfer, and 
electronic filing. 
- The project is trying to work with the Office 
of the CIO for the Secure Email component 
of the project.  The project is working with 
the OCIO on several fronts on this project. 

- Reasonably good inventory of technical 
elements that will make up the environment. 
- Seeks to enhance current environment by 
procuring additional software, the general 
functionality of which is achievable without a 
requirement for additional software.  Unsure 
as to what this additional software provides, 
unless required by the Borland 
Delphi/Oracle/Windows application. 
Response: The additional software third-
party component software will provide 
word-processing and spell-checking 
directly embedded or tightly integrated 
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into the courts Borland Delphi/Oracle 
developed applications. 
 
 Unsure of the duplication of the file transfer 
appliance/Domino requirement since those 
requirements exist in current environment. 
Response: This is not duplication. File 
Transfer is necessary for large file 
transfers that the court needs to perform 
securely given that outside email 
systems usually enforce an attachment 
size limit. Also, our Message 
Management system generates letters in 
electronic format that may be better 
served through a file transfer product 
which may provide a pickup receipt. 
 
References to ad-hoc message conversion 
to metadata are suspect without standards 
to define the data. 

6: Preliminary Plan 
for Implementation 

- Project team appears to have ample 
experience and skills. 
- Describes process for implementation. 

- Descriptions of milestones are very 
general, without much detail. 
 
Significant training requirements are 
mentioned, but without much detail as to an 
exact approach or curriculum of courses. 
- Three key acquisitions and deployments 
are inherent in process.  Implementation of 
message creation.  Secured e-mail for 
message delivery.  Programmatic redirecting 
of FAX and e-mail into integrated 
manager. All are to be implemented in a 
year.  Given prior slippage, and other 
projects, the implementation may slip. 
In addition, a question about which problem 
to solve first comes to mind.  Should the 
court address standards, and then acquire 
technology.  Or acquire technology, and 
then address standards. 
- Reads like major training activities will be 
necessary. 

7: Risk 
Assessment 

- Both technical and organizational risks are 
identified. 
- Describes risks associate with project. 

- Mitigation strategies are only generally 
described. 
- Risks are defined from an implementation 
perspective.  The greater risk appears to be 
in the development.  The question of 
receiving secured e-mail from without the 
agency would require all suppliers of 
information to agree to a set of standards. 
Those standards do not exist in the WWW. 
- Very weak on discussion of barriers/risks 
and strategies to mitigate the risks. 
Response: The court would like to 
address the risk of development and 
mitigating that risk.  
 
The court has been in discussion with 
major external partners such as Hartford 

- Page 50 of 86 -



NEBRASKA INFORMATION TECHNOLOGY COMMISSION 
Project Proposal - Summary Sheet   Project #37-03 
Biennial Budget FY2007-2009  Page 8 of 8 

Section Strengths Weaknesses 
Insurance through the International 
Association of Industrial Accident 
Boards and Commissions (IAIABC). 
Insurance companies and Third-Party 
Administrators are faced with HIPPA and 
other privacy concerns. These partners 
have a diverse set of parties that they 
may communicate with electronically (i.e. 
email). Some of these parties may have 
Yahoo or AOL email accounts. Because 
of this diversity, standards such as 
Transport Layer Security (TLS) are not 
being implemented. Instead our partners 
are putting in place secure email 
appliance systems that are forcing the 
court to use their systems and not our 
own. The lack of Internet standards is 
driving these specialized solutions and 
the court and state government must 
come up with a solution in the same 
arena before we are overwhelmed. 
 
The development risks are being 
mitigated through the formation of the 
SGC Secured Email Workgroup and the 
court working with the IAIABC to address 
these issues with these partners. 
 

8: Financial 
Analysis and 
Budget 

- Elements within budget seem plausible. 
- Budget has both procurement and cost 
over time identified. 
- No General Funds being requested. 

- Both in other sections of this project 
proposal, and specifically here in the 
documentation of budget information, more 
information on hardware would have been 
useful. 
- Budget document is for hardware and 
software necessary for message 
management and e-mail.  Training is 
identified.   
 
Document refers to contract program 
services, but aren't reflected in the budget. If 
they are, they are not identified to the extent 
it would seem necessary to implement the 
life-cycle management system, the message 
system, the secure e-mail system, and the 
integration of unstructured data into a 
structured data management system. 
Response: Contract programming 
services are listed in 2.1 Programming 
with is a sub-item under 2 Contractual 
Services 
 
Would predict that the project will slip due to 
lack of resources for development and 
implementation. 
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Project # Agency Project Title 

47-01 Educational Telecommunications 
Commission Satellite Reconfiguration Project 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
For the past 16 years, satellite systems established by the Nebraska Educational Telecommunications 
Commission (NETC) have delivered distance learning across the state. Nebraska, with its large 
geographic size (77,354 square miles) and low population density (1,747,214 residents) has been well 
served by this satellite network. From bringing classes to remote corners of the state to making possible a 
wide range of two-way communication, Networks 1, 2 and 3 have helped transform the educational 
landscape of Nebraska. While current technology in Networks 2 and 3 efficiently delivers video and audio 
signals, technology upgrades to these systems would add even greater value to the State’s investment. 
 
The proposed satellite reconfiguration would upgrade Networks 2 and 3 from audio/video-based channels 
to Internet Protocol (IP).  This reconfiguration would also provide improved integration with Network 
Nebraska and would comply with NITC-adopted statewide standards for communications and for video 
and audio requirements. This will enable NET to directly connect with Education and Telehealth 
videoconferencing networks and with Network Nebraska, maximizing the State’s investment in satellite 
transponders and relieving traffic in the Network Nebraska system. There are locations in the state where 
Network Nebraska has difficulty supplying sizable bandwidth cost effectively. Coordinating with the State 
Division of Communications and the University of Nebraska, specific locations (identified by bandwidth 
need) will be able to access existing satellite bandwidth passing IP data just as they would through the 
terrestrial portion of Network Nebraska. State agencies need to move a great deal of non-Internet data 
files every day that are not immediately time sensitive. IP connectivity through the satellite would allow 
delivery of these files reducing traffic over the terrestrial connection. This would allow Internet and non-
Internet data to move faster where the terrestrial path is insufficient. 
 
NET proposes to upgrade Network 3 (two-way), in FY 2007-08 and FY 2008-09 (Phase 1), with Network 
2 (one-way) undergoing a technology upgrade in FY 2009-2010 and FY 2010-2011 (Phase 2). This 
project is being done in consultation with the Division of Communications and the partners managing of 
Network Nebraska. 
 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 11 9 14 11.3 15
4: Project Justification / Business Case 18 10 24 17.3 25
5: Technical Impact 16 12 19 15.7 20
6: Preliminary Plan for Implementation 10 9 8 9.0 10
7: Risk Assessment 7 5 9 7.0 10
8: Financial Analysis and Budget 17 13 19 16.3 20

TOTAL 77 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Move to IP network.  
Building on past expenditures. 
Ability to pass traffic other than video/audio, 
i.e. just data.  
Common Ticket system 
- The project, as described, would bring 
great benefit to Nebraska education as well 
as other sectors. 

- I think there needs to be more testing or a 
pilot to determine the true usefulness of the 
technology.  
I don't think the State Agencies will be able 
to use this technology.  
Network Nebraska Design could mean just 
3-4 sites across the state for 2 way. 
- Beneficiaries are somewhat vague "current 
and future users".  No documented need for 
switching to IP.  What does this project solve 
as there is no identified problem. 
- The goals and objectives fail to mention the 
potential usage of delivering rich media 
content to many locations around the State 
without incurring terrestrial transport 
bandwidth. 

4: Project 
Justification / 
Business Case 

- Greater integration with Network Nebraska.
IP network support. 
Trying to meet the requirements of the NITC 
for IP video support. 
Will need to do something to continue 
supporting video network.  

- Probably won't be used in the common 
State and University data networks. 
Pilot of the actual usefulness would be 
helpful 
Yet to be determined how to integrate in to 
the Network Nebraska network. 
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Section Strengths Weaknesses 
Could be useful if there were a lot static 
content to be delivered 
- Would meet the standard for Synchronous 
Distance Learning and Videoconferencing 
but other solutions might meet this also. 
- The business case and project justification 
is well constructed. The cost/benefit ratio is 
favorable and would allow Nebraska more 
integrated options for its IP traffic. 

- What are the future bandwidth costs they 
are defraying?  For the amount of money 
being requested there is not a good 
economic return on investment outlined. 
Who are the specific customers that are 
asking for this.  Hard to understand what the 
definable benefits are to the State of 
Nebraska. 

5: Technical Impact - Moves NET network to support video 
standards set by the NITC.  
Satellite's have been reliable for their video 
networks 
- Project is described well. 
- The technical advantage of IP over satellite 
needs to happen; it's only a question of 
when. With satellite transponder leases 
through 2012, the sooner the conversion, 
the sooner that this bandwidth can be 
employed for utilitarian or specialized 
purposes. The increased interoperability with 
Network Nebraska is advantageous. 

- If purpose is to increase IP bandwidth, 
number of sites may be able to be reduced 
to a much lower number, due to design of 
Network Nebraska.  
System will have limited IP bandwidth. 
- Latency delays not addressed.  Not much 
detail given for security or reliability.  

6: Preliminary Plan 
for Implementation 

- Plan can be accomplished as listed. 
- Implementation plan is reasonable. 
- With the LB 1208 implementation and 
upgrade of over 300 education entities by 
August 2009, this satellite digitization 
upgrade plan will match the timeline for the 
terrestrial upgrade. 

- Concern over number of sites that need 
upgraded. 
- Would it not be possible to accelerate the 
Phase 2 Net 2 upgrade timeline so that more 
post-conversion use will be gained before 
the transponder lease expires? 

7: Risk 
Assessment 

- Converting from an RF skill set to IP skill 
set will assist in the availability of support 
and maintenance functions for the satellite 
network. 

- Concern over actual use of system in real 
applications, including one way data. 
- Does not address any risk specific to this 
project.  These are general technical risks 
for any project. 

8: Financial 
Analysis and 
Budget 

- The four-year implementation and budget 
plan is doable. 

- Costs listed as "supplies and materials". In 
actual breakout, it doesn't give quantity, so it 
is difficult to determine. 
- Do not see any on-going maintenance 
costs.  Return on investment to the State are 
not clearly defined. 
- Funding stretches over 3 biennial budgets. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 

- Page 54 of 86 -



NEBRASKA INFORMATION TECHNOLOGY COMMISSION 
Project Proposal - Summary Sheet   Project #47-01 
Biennial Budget FY2007-2009  Page 4 of 7 

APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 
NET Response to Weaknesses for Satellite Reconfiguration NITC Project # 47-01 
 
Section 3 - Goals, Objectives, and Projected Outcomes 
 
"- I think there needs to be more testing or a pilot to determine the true usefulness of the technology.   I 
don't think the State Agencies will be able to use this technology. Network Nebraska Design could mean 
just 3-4 sites across the state for 2 way." 
 
We are currently using this technology in NET’s Datacasting Project and University of Nebraska at 
Kearney in the Network 3.  We have requested DOC (Heath Hollenbeck) to validate the usefulness and 
reliability of this technology.  To date Heath has not completed his testing. 
 
The Nebraska Department of Roads and Health and Human Services Agency have expressed interest. 
We have requested NDoR (Kevin Briggs and Jaimie Huber)) to validate the usefulness and reliability of 
this technology.  To date NDoR has not completed their testing. 
 
The assumption regarding 2 way connectivity is correct.  However, the 3-4 locations do not have current 
access to reasonably priced High Speed Connectivity. 
 
"- Beneficiaries are somewhat vague "current and future users".  No documented need for switching to IP. 
 What does this project solve as there is no identified problem?" 
 
Current users are the Department of Education and the NETCHE Education Consortium in the 
Datacasting model.  Future users are the Nebraska Department of Roads and Health and Human 
Services.  
 
The need to switch to IP is explained in the Executive Summary: 
The proposed satellite reconfiguration would upgrade Networks 2 and 3 from audio/video-based channels 
to Internet Protocol (IP).  This reconfiguration would also provide improved integration with Network 
Nebraska and would comply with NITC-adopted statewide standards for communications and for video 
and audio requirements. This will enable NET to directly connect with Education and Telehealth 
videoconferencing networks and with Network Nebraska, maximizing the State’s investment in satellite 
transponders and relieving traffic in the Network Nebraska system. There are locations in the state where 
Network Nebraska has difficulty supplying sizable bandwidth cost effectively. Coordinating with the State 
Division of Communications and the University of Nebraska, specific locations (identified by bandwidth 
need) will be able to access existing satellite bandwidth passing IP data just as they would through the 
terrestrial portion of Network Nebraska. State agencies need to move a great deal of non-Internet data 
files every day that are not immediately time sensitive. IP connectivity through the satellite would allow 
delivery of these files reducing traffic over the terrestrial connection. This would allow Internet and non-
Internet data to move faster where the terrestrial path is insufficient. 
 
The Division of Communications is having difficulty providing a reasonably priced High Speed 
Connectivity to South Sioux City, Chadron and Valentine Nebraska. 
 
"- The goals and objectives fail to mention the potential usage of delivering rich media content to many 
locations around the State without incurring terrestrial transport bandwidth." 
 
Reconfiguring the Satellite encoding scheme will allow IP traffic to be delivered over the satellite. This 
means the bandwidth could pass traffic that is not specifically video and audio and the potential usage of 
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delivering rich media content to many locations around the State without incurring terrestrial transport 
bandwidth. 
 
This would accomplish several things: 

• More efficient use of current satellite bandwidth through newer compression algorithms and 
protocols. 

• Traffic would pass through the satellite bandwidth even when classes are not in session so the 
state will get more use from the expense. 

• By better integrating with Network Nebraska, difficult to reach locations may be better served. 
• NETC will use technology that is compliant with current state technical standards. 

 
Section 4 - Project Justification / Business Case 
 
"- Probably won't be used in the common State and University data networks. 
Pilot of the actual usefulness would be helpful.  Yet to be determined how to integrate in to the Network 
Nebraska network." 
 
Wayne State College has expressed a strong interest in this program. 
 
Currently NET is using this technology to deliver Datacasting to the K-16 system at ESU 10, ESU 6, ESU 
13 and to the 14 College / University NETCHE Consortium through Wayne State College. 
 
The integration of this technology will be a combined effort with Division of Communications and NET.  
With the use of IP Satellite Routers (provided by NET, DMD 20 Radyne) and Enterprise management 
(provided by DOC) under served areas can be accommodated.  
 
"- What are the future bandwidth costs they are defraying?  For the amount of money being requested 
there is not a good economic return on investment outlined. Who are the specific customers that are 
asking for this?  Hard to understand what the definable benefits are to the State of Nebraska." 
 
Currently DOC is paying about 15% higher then anticipated per month for DS3 connectivity for Chadron.  
However, implementing Satellite connectivity the service provider would have incentive to maintain 
reasonable cost structures.   
 
If the current pricing for a DS3 (the effective bandwidth of a Satellite Transponder) in an underserved 
area is used for comparison the return on investment is good.  Current pricing is $ 5,000 per month or $ 
60,000 per year then; $ 1,259,500 will be paid for in just over five (5) years. 
 
Division of Communications, State Colleges, Nebraska Department of Roads and Health and Human 
Services have expressed interest in using this service.   
 
Some of the tangible benefits to the state of Nebraska include: 

• Improved integration with Network Nebraska 
• Direct connectivity with Education and Telehealth videoconferencing networks 
• Compliance with NITC-adopted statewide standards for communications and for video and audio 
• Maximizing the State’s investment in satellite transponders (passing data even if there are no 

video conferences going on) 
 
Some of the intangible benefits include: 

• Relief of some traffic congestion in the Network Nebraska system 
• Defraying future terrestrial bandwidth costs 
• Alleviating need for overnight data push by state agencies 
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• Using the latest encoding equipment to allow for more videoconference sessions to pass in the 
same amount of bandwidth 

 
Section 5 - Technical Impact 
 
"- If purpose is to increase IP bandwidth, number of sites may be able to be reduced to a much lower 
number, due to design of Network Nebraska.  
System will have limited IP bandwidth." 
 
The purpose is to convert from a Video/Audio only system to an IP based system that accommodates IP 
based Video/Audio and IP traffic. 
 
Satellite encoding technology is constantly improving allowing for increasing bandwidth.  The equipment 
specified has upgrade capabilities. 
 
"- Latency delays not addressed.  Not much detail given for security or reliability." 
 
Satellite technology has about one half of a second of latency.   
 
The security of Satellite encoding technology has built-in security due to the nature of the system.  It is 
requires expensive infrastructure (which already exists), very specialized encryption technology.  The 
highest security risk is within the LAN or WAN.  The reliability of Satellite technology is .9999.  Two (2) 
times a year the Satellite system suffers ‘Solar Outage’, five (5) minutes for five (5) days.   
 
Section 6 - Preliminary Plan for Implementation 
 
"- Concern over number of sites that need upgraded." 
 
The entire system would need to be upgraded.  NET currently has 20 Network 3 & 350 Network 2 clients.  
NET believes all existing clients need to maintain existing services and allow additional services during 
idle time.  
 
"- Would it not be possible to accelerate the Phase 2 Net 2 upgrade timeline so that more post-conversion 
use will be gained before the transponder lease expires?" 
 
Phase 2 could be accelerated.  However, the financial impact was extended over an entire Bi-Annual 
Budget.   
 
Section 7 - Risk Assessment 
 
"- Concern over actual use of system in real applications, including one way data." 
 
Currently NET is using this technology to deliver Datacasting to the K-16 system at ESU 10, ESU 6, ESU 
13 and 14 College / University NETCHE Consortium through Wayne State College.  Datacasting is only 
one way. 
 
"- Does not address any risk specific to this project.  These are general technical risks for any project." 
 
The obvious barrier would be to not receive funding. NETC only has budgetary support of these systems 
on an annual maintenance basis. Portions of the network might be updated more slowly than with these 
funds, but there are large portions of the network that have to be upgraded all at once or not at all. 
Section 8 - Financial Analysis and Budget 
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"- Costs listed as "supplies and materials". In actual breakout, it doesn't give quantity, so it is difficult to 
determine." 
 
Network 3       

Equipment Description Unit Price Quantity FY 07-08 Quantity FY 08-09 Total 
Modem (DMD 20 Radyne)  $    5,500.00  6  $  33,000.00  36  $198,000.00   $231,000.00  
IP Switch (Cisco 3750)  $    6,000.00  1  $    6,000.00  1  $    6,000.00   $  12,000.00  
Packeer Packet Shaper  $    5,500.00  1  $    5,500.00  1  $    5,500.00   $  11,000.00  
Firewall (Cisco PIX 525)  $  13,000.00  1  $  13,000.00  1  $  13,000.00   $  26,000.00  
Video Conference Bridge 
Upgrade  $  95,000.00  1  $  95,000.00    $             -     $  95,000.00  
Multiplexer (2010 
Motorola)  $  35,000.00  1  $  35,000.00    $             -     $  35,000.00  
Management System 
(Radyne-ILC)  $  50,000.00  1  $  50,000.00    $             -     $  50,000.00  
Training  $  10,000.00  1  $  10,000.00  1  $  10,000.00   $  20,000.00  
       $             -    
    $247,500.00    $232,500.00   $480,000.00  

 
Network 2       

Equipment 
Description Unit Price Quantity FY 09-10 Quantity FY 10-11 Total 
Encoders  SE 4000  $20,000.00  6  $120,000.00    $                  -     $   120,000.00  
Server  DELL 2850  $  5,000.00  1  $    5,000.00    $                  -     $       5,000.00  
Multiplexer  TMX 
2010  $35,000.00  1  $  35,000.00    $                  -     $      35,000.00  
DVB Modulator 
Miteq DVM 100  $  8,500.00  1  $    8,500.00  1  $        8,500.00   $      17,000.00  
 
Software  $40,000.00  1  $  40,000.00    $                  -     $      40,000.00  
Satellite Receive 
Systems  (DOC)  $  7,000.00  2  $  14,000.00  3  $       21,000.00   $      35,000.00  
ATSC Receive 
Systems  (DOC)  $     500.00  12  $    6,000.00  13  $        6,500.00   $      12,500.00  
Receiver  $  1,500.00  100  $150,000.00  250  $     375,000.00   $      525,000.00  
       
       
Total    $378,500.00    $     411,000.00   $      789,500.00  

 
"- Do not see any on-going maintenance costs.  Return on investment to the State are not clearly 
defined." 
 An annual maintenance budget for Network 2 and Network 3 is in place.  The upgrade equipment will 
use this existing maintenance budget. 
 
If the current pricing for a DS3 (the effective bandwidth of a Satellite Transponder) in an underserved 
area is used for comparison the return on investment is good.  Current pricing is $ 5,000 per month or $ 
60,000 per year then; $ 1,259,500 will be paid for in just over five (5) years. 
 
"- Funding stretches over 3 biennial budgets." 
The budget is for four (4) years.  Two (2) years in two (2) biennial budgets. 
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Project # Agency Project Title 

47-02 Educational Telecommunications 
Commission Public Media Archive and Distribution Project 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
Technologies and trends are fundamentally reshaping the media landscape. Transition from analog to 
digital technologies presents a great challenge and a momentous opportunity. Consumers are demanding 
content that can be accessed anytime and anywhere, on a growing variety of platforms and devices at 
mind-boggling speed. There is tremendous potential to enhance public service through digital media in 
education, civic engagement, health care and other important public needs. The “push” of scheduled 
programming is steadily being replaced by the “pull” of more diverse content selected by consumers – 
media on “my time” that is also segmented and formatted for delivery not only on television and radio, but 
also on computers, cell phones, PDAs, iPods and other increasingly portable devices.  
 
More and more Nebraskans are expanding their use of new media “spaces” to access information 
important to them as citizens and as individuals.  New media venues such as Cable Video on Demand, 
Internet Video and Audio on Demand, Podcasting, Vodcasting, and mobile platforms such as cell phones 
and PDA’s are becoming as important to Nebraskans as traditional broadcast and cable. 
 
To reach Nebraskans on all current and emerging media platforms, it is necessary to increase public 
access to the existing media created not only by NET but by other government, educational, and non-
profit organizations across the state.  To maximize the content produced currently and in the past by 
NET, it is also necessary to rethink and retool routine production and distribution tasks including capture, 
logging, editing, transcoding, asset management, administration and archiving content.   
 
A public media Content Management System will optimize the State’s investment in digital technology, 
creating a more effective repository and distribution system of information important to Nebraska’s 
civically and culturally-engaged individuals and organizations. The enhanced capabilities will allow 
"mission-similar" partners interested in adapting the best of their content for widespread distribution 
across NET’s multicast and broadband services. NET’s broadcast and broadband distribution capacity 
has the potential to raise the profiles of the presenting organizations and extend the reach of their 
programs, making them more cost-effective to the presenters and broadening their service to the citizens 
of Nebraska.  
 
To develop this public media archive and expand its distribution, NET proposes to implement two 
integrated systems: enterprise content management (ECM), which embraces all the content of an 
organization, from print documents and images to multimedia and audio and video files; and Web content 
management (WCM), including all content made available via the Internet, broadband and portable 
services. 
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FUNDING SUMMARY 
 

 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 14 12 13 13.0 15
4: Project Justification / Business Case 23 21 20 21.3 25
5: Technical Impact 18 15 15 16.0 20
6: Preliminary Plan for Implementation 8 6 6 6.7 10
7: Risk Assessment 7 5 5 5.7 10
8: Financial Analysis and Budget 16 15 16 15.7 20

TOTAL 78 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Very good "common language" description 
of what the project is intended to 
accomplish. 
 
Clear statement of goals. 
- Good description of NET's needs for 
content management 

- No detail on other providers of content and 
whether they have agreed to this 
concept/initiative. 

4: Project 
Justification / 
Business Case 

- Good review of options considered. 
- Again, good description of NET's needs to 
digitize NET content and make it available 
on demand. 
Good descriptions of content 

- Ideally, more tangible benefit would have 
been documented. 
- No detail on non-NET content that would 
be made available. 
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Section Strengths Weaknesses 
5: Technical Impact - Good explanation of how the technical 

environment might work. 
- Good descriptions of "content mgmt". 
 
Strong emphasis on standards. 

- Not much comment or information on 
technical requirements or strategies. 
- Current NET organization has created the 
need to improve content management.  
Not sure I see the detailed description of the 
system. 

6: Preliminary Plan 
for Implementation 

- Relatively good identification of milestones. 
- Good Team definition 

- Relatively little information about ongoing 
staff requirements for support 
- Little detail, but ok since this is preliminary 

7: Risk 
Assessment 

 - Information provided seems slow to 
acknowledge the possibility of risk from 
undertaking something of this size. 
- There are more risks than those identified. 

8: Financial 
Analysis and 
Budget 

- Plenty of information regarding equipment 
and software. 

- Costs for possible external assistance 
and/or consulting seem quite low. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 
NET Response to Weaknesses for Public Media Archive NITC Project # 47-02 
 
Section 3 - Goals, Objectives, and Projected Outcomes 
 
Section 4 - Project Justification and Business Case 
 
"- No detail on other providers of content and whether they have agreed to this concept/initiative." 
 
"- No detail on non-NET content that would be made available." 
 
The reviewer is correct; NET has not signed formal agreements with any potential partners, pending 
funding.  However, we have had discussions with the Nebraska Humanities Council, the Institute of 
Agricultural and Natural Resources at UNL, the NETCHE post-secondary consortium, and the Office of 
the Clerk of the Legislature about hosting content. 
 
Section 5 - Technical Impact 
 
"- Not much comment or information on technical requirements or strategies." 
 
"- Current NET organization has created the need to improve content management.  
Not sure I see the detailed description of the system." 
 
The detailed description of the system and technical requirements was contained in section 4 and should 
have been repeated in Section 5.  The internal NET content will be produced and archived in the 
enterprise Avid Interplay Content Management system.  External content from partners will be digitized to 
web standards and also housed in the Avid Interplay.   
 
This content will be available to the Web Content Management system from a vendor such as RedDot or 
Artisia.  The web content management system will collect the metadata for each element in the archive, 
the web ready files and combine them into a dynamically refreshed public website.  An example of such a 
site can be found at http://www.cetconnect.org/
 
Section 6 - Preliminary Plan for Implementation 
 
"- Relatively little information about ongoing staff requirements for support." 
 
NET anticipates no additional staff will be needed to support the Public Media Archive.  Support for the IT 
equipment and infrastructure will be the responsibility of the existing Information Services staff.  Operation 
of the Avid Interplay system will be the responsibility of the existing Production and Network Operations 
staff.  Creation and maintenance of the Public Media website will be the responsibility of the existing 
Interactive Media Group staff. 
 
Section 7 - Risk Assessment 
 
 "- Information provided seems slow to acknowledge the possibility of risk from undertaking something of 
this size." 
 
"- There are more risks than those identified." 
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The Public Media Archive represents a new area of service to the State of Nebraska and its citizens.  
With any new service, there is the risk that the service will not be used.  However, experience with similar 
Archives in Cincinnati and Wisconsin has shown there are both a need and a desire for this service.  NET 
is committed to providing promotional support through its existing media outlets.  In addition, partners 
providing content on the Archive have a vested interest in also promoting this service. 
 
As the management team in Section 6 indicates, NET has several decades of experience in managing 
large scale technology, integration, and content delivery projects.  The scope of this work is well within 
the capacity of both the staff and the institution of NET. 
 
Section 8 - Financial Analysis and Budget 
 
"- Costs for possible external assistance and/or consulting seem quite low." 
 
Consultation services represent only 2.5% of the total project cost.  The reviewer is correct; consultation 
services for integration project can run as high as 25%.  NET believes, however, that the significant 
experience of its staff in developing, implementing, and managing large scale projects of this nature 
alleviates the need to invest significant tax dollars in outside consultants. 
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Project # Agency Project Title 

47-03 Educational Telecommunications 
Commission Public Media at the Capitol 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
“The salvation of the state is watchfulness in the citizen.” To serve Nebraskans by keeping pace with 
today’s rapidly evolving technology, NET proposes a communications technology redesign that will 
dramatically increase the public’s access to legislative floor debate, committee hearings, Judiciary 
proceedings, and communications from the Executive branch, bringing the multimedia technology of the 
Capitol to current standards.  Radio and television technologies will be provided that will replace 
outmoded systems currently in place, which will guarantee many years of public broadcasting coverage 
and better access by the state’s commercial radio and television stations. Nebraska citizens will have 
simultaneous access to Internet streams from the floor of the senate, Capitol conference and hearing 
rooms, the Supreme Court, and the Governor’s office, and to a searchable on-line archive of all legislative 
proceedings. This project is being done in consultation with the State CIO, the Legislative Council, the 
Office of the Capitol Commission, and the State Judiciary branch.   It has the support of the Legislative 
Council, the Office of the Capitol Commission and Supreme Court. 
 
The proposed equipment upgrade would give the people of Nebraska and beyond greater access to both 
real-time and archival proceedings originating from all branches of state government.  This investment will 
generate far more coverage of the deliberative workings of the state, available through multiple delivery 
methods, than ever before. 
 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 15 14 14 14.3 15
4: Project Justification / Business Case 19 23 17 19.7 25
5: Technical Impact 17 15 16 16.0 20
6: Preliminary Plan for Implementation 7 8 6 7.0 10
7: Risk Assessment 7 6 5 6.0 10
8: Financial Analysis and Budget 17 13 16 15.3 20

TOTAL 78 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- High degree of collaboration. 
Upgrade appears will overdue. 
- Clearly defined the goals for each branch 
of government. 

 

4: Project 
Justification / 
Business Case 

- Most justifications are appropriate. 
- The benefit to the public would be good. 
The project is a good one the only concern 
is would  putting in a unified infrastructure be 
more cost effective than putting in a 
separate dedicated video infrastructure like 
is being proposed. 

- No intangible benefits listed.  
Not sure DTV conversion is necessarily tied 
to this update of the Capitol's video 
equipment. 
-Not much detail or justification given for 
cost of providing temporary technical 
hardware and labor as opposed to this 
permanent solution.   It would appear no 
other solutions were evaluated.  Not a lot of 
detail on the overall economic return on 
investment.  No clear understanding on 
whether the scope of this is larger than it 
needs to be.  Should address the existing 
infrastructure in the building so we don't end 
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Section Strengths Weaknesses 
up with separate ones -- need a unified 
approach. 

5: Technical Impact - Technical impact description is very good - Detail on equipment technology is lacking, 
other than what ever it is, it is robust and 
meets "standards". 
- Adequate video solution but not a 
progressive solution -- should be integrated 
with the existing data infrastructure in the 
building.  Because of the structure of the 
Capitol and historic integrity, multiple 
independent infrastructures are not desired. 
Not much detail on strengths or 
weaknesses.  No alternative solutions or 
even migration plans using some of the 
existing equipment in the rooms. 

6: Preliminary Plan 
for Implementation 

- Team well defined 
- Well defined milestones. 

- Details lacking, but this appears to be an 
initial plan. 
- Not much detail on roles of the project 
team. 

7: Risk 
Assessment 

 - Initiative of this magnitude probably has 
more risks than those listed. Technology 
issues, funding issues, building issues. 
- Not much detail given regarding the 
historical requirements of the Capitol and 
how new infrastructure and equipment fits 
into that building. 

8: Financial 
Analysis and 
Budget 

- Very detailed list of equipment needed. 
-Good detail and a good project. 

- Some items not defined well. 
- Excellent project for the Capitol if a unified 
infrastructure was addressed in this 
proposal.  Alternative proposals might have 
a larger benefit for a lesser cost if other 
technology needs were combined into this 
request (voice, data). 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

  - The agency should review and address the issue raised 
by a reviewer that this project “should be integrated with 
the existing data infrastructure in the building.” 

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 
NET Response to Weaknesses for Public Media at the Capitol NITC Project # 47-03 
 
Section 4 – Project Justification / Business Case 
 
“- No intangible benefits listed.” 
 
Intangible benefits were included in the proposal: this project replaces and modernizes the closed circuit, 
broadcast television and Internet streaming capabilities presently in place in Capitol to serve general 
public audiences, State Government viewers and Internet viewers throughout Nebraska. In consultation 
with the Division of Communications, the Judiciary branch and the Clerk of the Legislature’s office, the 
common goal was to provide greater public access and transparency to the State’s business and 
proceedings. 
 
“- Not sure DTV conversion is necessarily tied to this update of the Capitol's video equipment.” 
 
The project is not represented as part of NET’s DTV conversion. It does envision replacing analog 
television equipment with more efficient digital systems. 
 
“-Not much detail or justification given for cost of providing temporary technical hardware and labor as 
opposed to this permanent solution.   
 
As this is a replacement project, implementation schedules would be designed to not require temporary 
solutions. No service interruption is envisioned. 
 
“- The project is a good one the only concern is would  putting in a unified infrastructure be more cost 
effective than putting in a separate dedicated video infrastructure like is being proposed.” 
 
“Should address the existing infrastructure in the building so we don't end up with separate ones -- need a 
unified approach.” 
 
The project is envisioned to be designed and implemented collaborative with the Division of 
Communications and the other partners.  The concept of a shared wiring infrastructure and data 
environment is acceptable to NET. 
 
Section 7 – Risk Assessment 
 
“- Initiative of this magnitude probably has more risks than those listed. Technology issues, funding 
issues, building issues.” 
 
NET understands the risks associated with this project very well, having dealt with these types of projects 
and issues on a consultative basis for the agencies and departments who are and were responsible for 
the implementation of the present systems that now need to be replaced.  This project involves much less 
risk that in the digital conversion of the statewide system. NET believes its project management and risk 
abatement record over the past few years provides some measure of assurance regarding its ability to 
manage this project. 
 
“- Not much detail given regarding the historical requirements of the Capitol and how new infrastructure 
and equipment fits into that building.” 
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Capitol architects and preservation authorities have been involved in every aspect of planning this project. 
 
NET Summary 
 
On the other areas (Technical Impact, Planning for Implementation, and Financial Analysis and Budget) 
we would note the discrepancy between reviewers’ comments: one’s strengths are another’s 
weaknesses. NET believes it has developed a detailed and credible plan. 
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Project # Agency Project Title 

47-04 Educational Telecommunications 
Commission Final DTV Transmitter Conversion Project 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted here: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
NET has met DTV conversion deadlines established by the FCC and now simulcasts in both legacy 
analog NTSC and in DTV. Federal regulations demand that analog transmission ceases at the end of the 
simulcast period in February 2009. This requirement for NET to shut down its analog broadcasts will 
mean changing or replacing some transmitters, antenna systems, and associated equipment not covered 
by prior state appropriations.   
 
For each transmission site, NET has selected one of the two current simulcast channels for digital-only 
broadcast by February of 2009, with the other channel then being abandoned to the FCC. At some sites 
the final selection will be the present DTV channel, requiring less upfront cost, while most will retain the 
present analog channel number. Long-term savings will result in the latter cases due to the reduced 
electrical power needed to broadcast at the lower channel frequencies now associated with analog. In 
each case, however, capitol costs will be associated with analog shut-down. NET will incur these 
expenses in FY 2007-2008 and 2008-2009, with the removal of obsolete transmitters and antennas 
occurring in FY’s 2009-2010 and 2010-2011. 
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FUNDING SUMMARY 
 

 
 
PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 15 14 14 14.3 15
4: Project Justification / Business Case 25 24 24 24.3 25
5: Technical Impact 20 19 16 18.3 20
6: Preliminary Plan for Implementation 10 9 8 9.0 10
7: Risk Assessment 10 9 6 8.3 10
8: Financial Analysis and Budget 20 17 16 17.7 20

TOTAL 92 100  
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REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Excellent description, all questions 
answered. 
Mandated change. 
- Well defined with specific goals 

- A little more detail on the current users of 
educational services would be useful.  How 
many classrooms/teachers actually use the 
programs provided by this service.  What are 
the benefits to these users? 

4: Project 
Justification / 
Business Case 

- All very appropriate. 
- Clearly defined mandate for federal 
compliance.  Tangible benefits for a large 
section of Nebraska. 
- Federal Mandate is cited. 

 

5: Technical Impact - Again well described 
- Plan leverages existing investment. 

- Since they are getting rid of the analog 
completely, the customers are being forced 
to either get a digital TV or a digital tuner for 
their analog TV.  Mandated timeline from the 
feds does not leave NET any flexibility. 
-Not all technology items have a life of three 
years, this is broadly misstated.  The NITC 
does have video and audio standards that 
may apply to some of the systems being 
discussed here.  No mention of the satellite 
interconnections to this distribution system 
and that truly is a single point of failure. 

6: Preliminary Plan 
for Implementation 

- Implementation plan is clear and addresses 
federal mandates. 
- Appropriate planning is listed for this 
project. 

 

7: Risk 
Assessment 

- Great description of risks. - If FCC would change any mandates or 
extend them a second time that could affect 
the project. 
- No discussion of satellite interconnections 
and potential risk from that aspect of the 
project.  Finding qualified radio engineering 
staff will be a risk going forward. 

8: Financial 
Analysis and 
Budget 

- The possibility of getting matching federal 
funds. 

- This reviewer could not tell if all funds 
being requested were from the General 
Fund or the NebSat Cash Fund. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project.  

   

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

 
   

 
 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a “mandate”. 
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Project # Agency Project Title 

50-01 Nebraska State College System Student Information Administrative System 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
Nebraska State College System (NSCS) is requesting $6 million in year one of the 07-09 biennium and 
an additional $4 million in year two of the same biennium for the purpose of purchasing student 
information administrative software system (referred to in this document as an enterprise resource 
planning (ERP) solution) and necessary supporting hardware. The existing student information system 
was purchased and implemented in 1987 and is now dated, lacking necessary function to provide 
appropriate administrative support to students, faculty, and provide accountability reporting. Year one 
dollars will provide for planning and vendor selection, software and hardware purchase, training, and 
initial migration to a modern system. Year two will continue with training and implementation efforts. 
 
The request will allow the Nebraska State College System to maintain its essential administration system. 
New software and hardware will provide online functions necessary to meeting the needs of students, 
faculty, and administration. Among the components considered are: recruiting, admissions, registration, 
student accounts, financial aid, housing, grade reports, transcripts student access to records, faculty 
advising, class scheduling room assignments, departmental budgeting and accounting, key control, 
parking, alumni functions, document imaging, and electronic transcript exchange. 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 12 13 12 12.3 15
4: Project Justification / Business Case 24 24 22 23.3 25
5: Technical Impact 15 18 13 15.3 20
6: Preliminary Plan for Implementation 6 7 6 6.3 10
7: Risk Assessment 7 6 6 6.3 10
8: Financial Analysis and Budget 0 13 11 8.0 20

TOTAL 72 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Given the advances in technology over the 
last 20 years it is clear that the SCS needs 
to update to provide modern services and 
comply with reporting demands. The stated 
goals are clear and appropriate objectives 
for an organization that finds itself with a 
nearly 20 year old system 
- The goals are clearly defined and identify 
the systems required of today's ERP system 
if we are to provide the Nebraska State 
College System the tools necessary to 
succeed in the information age we must 
compete.  The concept is "right on" in regard 
to better serving students and making the 
tasks of faculty and staff less onerous. 
- There was a complete list of the areas of 
affected core business functions. 

- The measurement method as outlined is 
whether or not SCS can successfully 
migrate their existing data and bring the new 
system on line. While that is certainly a 
"bottom line" measure it falls far short of a 
process to evaluate the implementation of a 
very complex system and substantial 
undertaking. 
- Outcomes and performance measures 
seem a bit nebulous.  Our experience in 
implementing a new ERP system is that the 
individuals in charge of each subsystem 
(Student Information, Financial Aid, etc.) will 
identify specific areas they want to see 
improvements in performance and/or 
reporting of data. 
- The measurement and assessment 
methods are not described but will be 
described in the RFP? 

4: Project 
Justification / 
Business Case 

- The primary justification is to minimize the 
risk associated with maintaining a system 
that is where increasingly there is a lack of 
human resources capable of doing the 
necessary work and industry support is 
quickly fading. It is clear that migrating to a 
new system is critical. 
- One benefit that stands out is the potential 
a move to a system utilized by over 1,000 
peer or similar institutions would provide. 
The NSCS will benefit from the knowledge 
base which most peer institutions readily 
share, especially as you implement a new 
system. 
 
Other solutions were not specifically offered 
in item 5 but the implication is that doing 
nothing is no longer an option and that the 
current system has run its course.  Other 
integrated solutions will become evident as 
qualified providers respond to the RFP. 

- Much depends on the needs assessment, 
selection process and subsequent gap 
analysis. It is beyond the scope of the 
proposal to outline this in any detail; 
however, more information on the RFP 
process is needed to fully assess this 
project. 
- No particular mandate is listed. Many 
details belonging in this proposal are 
described as "...will be defined in the RFP". 
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Section Strengths Weaknesses 
- Solid business case and justification is 
evident. 

5: Technical Impact - Due to where NSCS is at in the process it 
is very difficult to assess this proposal based 
on anything other than the stated objectives. 
Thus, no real assessment of the technology 
(hardware/software) can be done. 
- The timing of migrating "now" rather than 
later seems reliable advice.  A migration to a 
newer platform would move the NSCS to a 
technological position many other colleges 
have already made.  Our experience would 
be that the desire for web access to 
applications drives many of our business 
interactions. 

- The basis of the RFP appears to be sound 
and moving away from the existing legacy 
system is critical. 
- Would have liked more information 
reliability, scalability and security.  The 
promise seems to be that it will be there. 
Addressing some of the improvements over 
the existing platform would have been 
helpful. 
- The project proposal needs more technical 
detail and explanation. Again, it said that 
these requirements will be defined by the 
RFP. 

6: Preliminary Plan 
for Implementation 

- Obtaining appropriate, credible, 
representation from all groups will be difficult 
yet critical to obtaining widespread 
acceptance in a state known for fierce 
localism.  In light of that some mention of the 
process that will be used to attract these 
representatives would have been helpful. 
- I agree that many of the fine points of the 
implementation process will be refined after 
system vendor has been selected.  The 
make up of the team from the different 
offices and systems looks fine. 

- There is no way at this point to determine 
the adequacy of the process that will unfold 
based on the information provided. 
- I would have liked to have seen more 
stated about the climate of acceptance 
amongst the stakeholders.  Do they see the 
need for the change?  Will they be 
champions of a major implementation?  Has 
the leadership of the NSCS prepared the 
stakeholders for work that is ahead of them? 
Placing appropriate training and consulting 
days into the implementation will be critical 
to the success of the project. 
- Overall timeline/milestones lacks specific 
and detail. 

7: Risk 
Assessment 

- The document outlined the need for 
widespread representation and this is made 
clear in the recognition that widespread user 
acceptance is critical. 
- Funding is always a challenge. 

- Integration at this level is very complicated 
and user buy-in is critical.  There is no clear 
evidence that those who will spend the most 
time interacting with this system will have 
much in the way of input.  Focus groups that 
work through existing processes that will be 
changed should be convened in front of 
deployment.  In essence, one of the major 
risks is change management and very little 
is discussed in this proposal that addresses 
how it will be handled. 
- There are many barriers and risk to an 
implementation and should be anticipated in 
the project plan/proposal. 
- Risk assessment section definitely needs 
more detail. 

8: Financial 
Analysis and 
Budget 

- Total dollars for each budget year are 
identified. 

- In one sense it is premature to assess a 
budget because all of that is to be 
determined within the context of the RFP. 
Nevertheless, appropriations totaling 6 
million dollars are being requested. 
Providing a price tag of that magnitude with 
no substantive rationale suggests that either 
work has been done and the details weren't 
provided or, worse, that this number 
represents a "ballpark" figure that could 
actually turn out to be much lower than what 
is needed. 
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- The detail I would expect was lacking.  It 
tells me the planners do not have a clear 
concept of where the costs of the project will 
accrue.  A listing of major components and 
projected costs of the project would have 
been helpful.  I realize the project is in the 
initial planning stage and the variables are 
many. 
- The financial analysis is so incomplete it is 
hard to gauge whether the $10,000,000 is 
adequate or inadequate. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project. 

  
 Unknown until the agency completes the RFP 

process. 
3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

  
 Unknown until the agency completes the RFP 

process. 
 

• The Technical Panel concurs with the Education Council recommendation that encourages 
collaboration and partnership between the University of Nebraska's and State College System's 
SIS projects. 

 
EDUCATION COUNCIL COMMENTS 
 

• The Education Council recommends this project be categorized as a highly recommended 
project. 

• Both SIS projects are of equal importance for their sectors due to the discontinuation of support of 
the existing systems. 

• The Education Council encourages collaboration and partnership between the University of 
Nebraska’s and the State College System’s Student Information System projects in the 
procurement, implementation, and training and other areas that provide efficiency and cost 
effectiveness. 

• The concerns about the financial analysis and budget of the State College System project, by one 
reviewer, can be attributed to the uncertainties associated with the purchase and implementation 
of a robust, contemporary collegiate information system. 

• The Education Council disregarded the technical review scores due to the apparent 
inconsistencies in scoring. 
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Project # Agency Project Title 

51-01 University of Nebraska Student Information System 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
The University of Nebraska currently operates separate student information systems for each of our four campuses. 
A vendor developed student information product, the SunGard SCT SIS PLUS system, is utilized by our UNL, UNO, 
and UNK campuses. UNMC operates an in-house developed student information system. These SIS systems are 
running on a variety of database management products, operating platforms, and hardware environments. 
 
The SCT SIS PLUS system was developed in the 1970s and is based on dated design principles and technologies 
(e.g. terminal access and batch processing) that are becoming technologically obsolete. The SIS PLUS vendor 
announced 5 years ago they would continue to provide basic system maintenance to comply with federal and other 
higher education regulatory requirements but would not implement any significant PLUS system enhancements in the 
future. SCT is no longer actively marketing the PLUS system and the PLUS client base has declined from a peak of 
approximately 450 schools in 2000 to less than 70 and this number continues to decline. Indications are that SCT will 
likely terminate maintenance for PLUS in the 2009 – 2010 timeframe. 
 
Additionally, PLUS provides limited support in a number of areas that are becoming increasingly important in the 
higher education arena – e.g. prospecting and recruiting, 24x7 availability, the ability to offer and administer courses 
that are not term-based, web-based access to data and services, workflow support, reporting capability, decision-
support, and flexibility in registration and billing. These functionality “gaps” are addressed either through the purchase 
of additional function specific software products that must be integrated with PLUS, a costly process, or through in-
house developed applications.  Enhancements to PLUS developed in-house often require complex interfaces due to 
the lack of technical integration in the PLUS system. It is becoming more and more expensive to implement and 
maintain these “external” applications to provide functionality the base PLUS system does not offer.  
 
As we face increasing competitive pressure to provide any time any place access to information and enhanced 
services we are finding it more and more difficult, and in some cases virtually impossible, to implement new desirable 
features and functionality due to the PLUS system architecture and technical limitations.  
 
If the University of Nebraska is to remain competitive in the future we must implement new student information 
systems which allow us to be more innovative, responsive, and effective in meeting these challenges. 
 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 15 14 14 14.3 15
4: Project Justification / Business Case 25 24 24 24.3 25
5: Technical Impact 15 19 14 16.0 20
6: Preliminary Plan for Implementation 10 9 8 9.0 10
7: Risk Assessment 10 10 9 9.7 10
8: Financial Analysis and Budget 20 20 17 19.0 20

TOTAL 92 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- A variety of assessment methods are listed 
and each can realistically be used to 
understand the effectiveness of the new 
system.  The interrelationships between the 
measures can also be examined for a more 
comprehensive understanding. 
- The goals and objectives clearly reflect the 
improvement a new administrative 
computing system would provide.  The 
positive outcomes will impact the 
beneficiaries of the project in noticeable 
ways in today’s instant access climate and 
24/7 expectations of students, faculty, staff 
and administrators.  The growth and impact 
upon FTE, retention and revenues are 
measurable and a reasonable expectation of 
the project. 
- The described Student Information System 
would eliminate the aging legacy campus 
systems and unite all four campuses under 
one enterprise system. 

- The change of a SIS results in changes to 
many business practices.  It would be helpful 
to see some of those listed; however, the 
reviewer recognizes that this project is still in 
the formative stages. 
- The measurement and assessment 
instruments were not described in detail but 
can be inferred from the general methods 
listed. 

4: Project 
Justification / 
Business Case 

- It is clear that the present SIS is outdated 
and the risk of this system will grow moving 
forward since the vendor will remove 
support.  There are many tangible benefits 
listed that are appropriate targets and 
objectives to be achieved. Risk avoidance is 
another and moving forward that will be 
addressed with a new system. 
- The justifications clearly identify the 
benefits desired with a new integrated SIS 
administrative computing system.  The 
project positions those working within the 
information system to be proactive in regard 
to serving customers anytime anywhere 
rather than reacting to customer requests 
using older technology pieces that are not 
fully integrated. 
 
The section evaluating solutions and options 
makes clear the cost of maintaining and 

- The return on investment was described 
but not quantified or estimated. 
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Section Strengths Weaknesses 
patching the current system.  Maintenance 
costs, enhancing an old product, skill sets of 
support staff, and poor service of the 
existing product were clearly weighed and 
evaluated.  Doing nothing does not seem a 
viable option. 
- The existing SIS system is definitely 
reaching the end of its useful lifespan and 
must be replaced. 

5: Technical Impact - The present technology is very dated and a 
new system like those under consideration 
will provide many benefits and allow a much 
greater degree of integration with other 
systems.  There are real savings associated 
with better system integration so this move 
has the benefit of impacting the budget in a 
positive fashion. 
- The proposed technology addresses the 
short-coming of the existing systems, with 
improvement to accessibility, reliability, 
security, and scalability. 
 
Conforms to NITC standards. 

- It is difficult to adequately speak to the 
technical merits of the proposal when the 
decision process is still unfolding. 
- The strengths and weaknesses of the 
proposed solution were not evaluated. The 
technical elements of the project were not 
described in detail. 

6: Preliminary Plan 
for Implementation 

- Assembling the many groups will be critical 
to the success of this project so that there is 
buy-in to the strategic vision and tactical 
plans to be undertaken. The milestones are 
well laid out and clearly defined. 
- The implementation plan has 
administrative support, realistic timeline, and 
project teams to support a successful 
implementation and migration to a new 
system.  Hiring and training of key staff are 
covered in the proposal.  The milestones 
seem reasonable but do point out the fact 
that project approval means real benefit 
realization is 3 to 4 years from approval. 
- Although a complex and sizable 
undertaking, the University-wide committees 
and work groups should help unify the 
approach. 

- A mention of the willingness and 
commitment of the stakeholders (students, 
administrators, faculty, and staff) to the 
project would have been nice, 
- Support requirements should involve more 
than just 'programmers on each campus'. 
How about back up data systems, additional 
hardware beyond that currently in existence, 
redundancy, etc..? 

7: Risk 
Assessment 

- The document clearly outlines the risks 
associated with adoption and 
implementation of a system of this 
magnitude.  Of particular note is the 
recognition of the critical nature of data 
migration and the use of vendor toolkits that 
will ensure the process is done in a 
systematic fashion that can be successful 
and timely. 
- The barriers and risks to a successful 
implement are mitigated by enhancements 
to software, flexibility of the system, sharing 
of knowledge from other large universities 
who have already made the change, and the 
experience of the UNL staff who will be 
relied upon for implementation of the 
software. 
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Section Strengths Weaknesses 
  
The strategies to minimize risk appear to be 
thorough and address the many conversion 
challenges an implementation provides.  The 
tools, processes, and technical support are 
on target. 
- Very complete analysis. 

8: Financial 
Analysis and 
Budget 

- All expenses are listed and realistic for an 
undertaking of this magnitude. 
- The budget reflects the reality and cost of 
the project.  The detailed description and 
costs indicate that proper homework and 
planning have occurred.  Very impressive! 
- Very complete listing of proposed hardware 
and cost estimates. 

- Consulting and travel expense seems high; 
at almost 25% of the total project cost. An 
additional 20 new positions is required of the 
project. Where is the eventual cost savings 
that was promised earlier in the proposal? 
Question 17 (where in agency budget 
request) is not answered. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible. 
 

   

2. The proposed technology is 
appropriate for the project. 

  
 Unknown until the agency completes the RFP 

process. 
3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

  
 Unknown until the agency completes the RFP 

process. 
 

• The Technical Panel concurs with the Education Council recommendation that encourages 
collaboration and partnership between the University of Nebraska's and State College System's 
SIS projects. 

 
EDUCATION COUNCIL COMMENTS 
 

• The Education Council recommends this project be categorized as a highly recommended 
project. 

• Both SIS projects are of equal importance for their sectors due to the discontinuation of support of 
the existing systems. 

• The Education Council encourages collaboration and partnership between the University of 
Nebraska’s and the State College System’s Student Information System projects in the 
procurement, implementation, and training and other areas that provide efficiency and cost 
effectiveness. 

• The Education Council disregarded the technical review scores due to the apparent 
inconsistencies in scoring. 
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Project # Agency Project Title 

85-01 Nebraska Public Employees 
Retirement Systems Migration of PIONEER to the jClarity Platform 

 
SUMMARY OF REQUEST (Executive Summary from the Proposal) 
[Full text of all proposals are posted at: http://www.nitc.state.ne.us/nitc/documents/fy2007-09/index.html] 
 
This project is for the migration of the PIONEER application to the Sabre jClarety framework based on 
J2EE technology and written in Java.  The jClarety framework is a functionally rich solution with very 
stable and robust architecture specifically developed for public retirement systems.  The need for this 
project to be implemented at this time is due to the fact that Forte (the language PIONEER was written in)  
was purchased by Sun Microsystems.  Sun is a big proponent of Java and has decided to completely 
stop support of Forte.  This leaves NPERS and our software system in a potentially dangerous situation 
not having software support. 
 
FUNDING SUMMARY 
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PROJECT SCORE 
 

Section Reviewer 1 Reviewer 2 Reviewer 3 Mean
Maximum 
Possible

3: Goals, Objectives, and Projected Outcomes 14 10 10 11.3 15
4: Project Justification / Business Case 25 20 16 20.3 25
5: Technical Impact 18 12 13 14.3 20
6: Preliminary Plan for Implementation 7 6 5 6.0 10
7: Risk Assessment 9 7 5 7.0 10
8: Financial Analysis and Budget 15 17 12 14.7 20

TOTAL 74 100  
 
 
REVIEWER COMMENTS 
 

Section Strengths Weaknesses 
3: Goals, 
Objectives, and 
Projected 
Outcomes 

- Way back at the September 2003 
SunNetwork Conference held in San 
Francisco, Sun Microsystems announced 
that the Forte/UDS platform will go into 
maintenance mode starting in 2004. From 
2004 to 2008, support for Forte will reduce 
until it is completely phased out in 2008. 
During this period, licensing and support 
costs are expected to rise and minimal new 
functionality is expected to be added. 
- Modernization of code is clearly due, and is 
probably an overriding need. 
- The steps are described, but very limited 
information is provided. 

- No description of 
measurement/assessment methods, or of 
relationship to IT plan.   One of the goals 
seems to be to maintain current vendor 
relationship ...  possibly that's an appropriate 
goal, but it is a little unusual. 
- The goal is to migrate to JAVA, because of 
dropped support for FORTE, using their 
current vendor.  What other options have 
been considered? 

4: Project 
Justification / 
Business Case 

- Good discussion 
- Strong description of the criticality of need. 
- The project is described at a very high level 
and gives the reader a sense of the impact 
this system has on the agency and clients. 

- No description of other solutions evaluated. 
Unclear if the architectural benefits 
mentioned in this section (reduction of 
support time and effort, use of multi 
threading batch processes, etc.) have been 
realized in other implementations of this 
product. 
-Because NPERS is working  with existing 
vendor it doesn't appear that many solutions 
were considered.  This recommendation is 
based on what the current vendor 
recommended.  Has current vendor 
performed satisfactory to this point? 

5: Technical Impact - Movement to N-tier architecture described. 
Seems to be an appropriate modernized 
architecture. 
- Describes changes when moving from 
thick client to thin client. 

- No discussion about security.  Will Explorer 
be the only browser allowed?  What about 
Firefox or the Mac Safari browser? 
- No description of specific technology 
changes included.  No description of 
changed hardware requirements, or of 
changes to data tier.  Reliability, security, 
scalability, and compliance with NITC 
standards not addressed. 
- The impact of moving from client server to 
web based architecture is not a small 
undertaking. This change may require 
rewriting the majority of the application.  The 
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Section Strengths Weaknesses 
impacts to existing interfaces such as NIS 
are not addressed other than to say it will 
not change?  It is likely that the current 
hardware used to support PIONEER will not 
be adequate nor will the skills required to 
support this environment be similar to the 
existing solution. 

6: Preliminary Plan 
for Implementation 

- Phased approach with multiple 
implementations will reduce risk. 
- Mentions review by CIO staff. 

- Did not see any discussion regarding the 
use of automated migration tools.  From 
what I read it seems we are looking at a total 
manual re-write of the system. I could not tell 
if that was the case given the proposal. 
  
There are commercially available migration 
tools that can automate the Forte to Java 
translation.  Has this been explored?? 
  
Most Forte projects have taken months and 
years to develop. If the translation were 
done manually, then it too would take 
approximately the same amount of time.  A 
translation tool always generates the same 
code. This can eliminate programming and 
typographical errors that may be introduced 
by manual translation. 
- No timelines identified.  Ongoing support 
requirements not identified.  Technical 
staffing seems low if goal is to bring any 
significant portion of the maintenance in-
house.   
 
Generally, a multiple rollout implementation 
will require bridging or scaffolding between 
the new functionality, and the remaining 
legacy functionality.  That is not addressed 
in this plan. 
 
Data migration, or changes to the data tier 
are not addressed in the project plan. 
 
Non functional requirements (usability, 
security, performance, etc) should be 
identified early.  They don't seem to be 
addressed in the preliminary plan. 
 
Project sponsor and agency project 
manager not identified. 
- Project estimates for work without knowing 
the scope of work to be accomplished seem 
unrealistic. 
A demo by Sabre should not be the deciding 
factor on choosing a vendor or software 
solution.  NPERS current IT staffing seems 
inadequate based on the size to this project. 
There is no mention of project management 
staffing or executive oversight structure or 
steering group on NPERS side of project.  A 
project of this size requires significant 
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resources from staff to complete.  The 
vendor cannot be relied upon to provide 
project management alone.  There needs to 
be a check and balance between NPERS 
and the vendor. 

7: Risk 
Assessment 

- The migration of a Forte application to 
Java, though complex, can be managed 
successfully with the early adoption of a 
migration strategy in the lifecycle of a 
project. 
- The Iterative development approach 
proposed should reduce risk and lead to 
improved quality during the course of the 
project. 
- Describes a phased implementation of new 
solution. 

- This is a large project that, by virtue of its 
size, will bring with it a fair amount of risk.   
 
I'm not familiar with the "jClarety 
Methodology", and can't speak to whether it 
provides sufficient rigor for a project of this 
size. 
 
I suspect staffing and supportability are risks 
with this project.  It's unclear whether the 
Agency Business Systems Analyst and IT 
Staff (6-7 people?) will be assigned full time 
to this project.  If they are not, I suspect 
there will be a high risk of missed 
requirements and/or inability to support. 
 
The timeline seems very short, introducing 
schedule risk.   
 
The need to scaffold between a legacy and 
new system in a iterative project also 
introduces some risks. 
- Without analysis to existing solution how 
can we be sure that new solution and old will 
function along side of each other.  This 
approach requires both old and new 
applications to be supported at the same 
time.  This approach will add a burden to the 
development and business staff to maintain 
and test both solutions as the project moves 
forward.  Moving from client server to web 
based development and not having current 
experience in this area is a risk.  Not looking 
at alternate solutions and taking current 
vendors recommendation is a risk.  No 
evidence of strong project management or 
oversight by NPERS staff is a risk. 

8: Financial 
Analysis and 
Budget 

- Deliverables based funding, and 
"holdbacks" are great approaches. 
- Looks like a price quote. 

- Not a lot of detail from my point of view.   
Does the cost include design and 
development of the cost by a contractor or 
does the development actually take place 
with staff in the IMS department or staff in 
another state department? 
 
Is there funding for migration tools? 
- As noted earlier, there are a number of 
items (data migration, non-functional 
requirements) that should be included in a 
deliverables based funding plan.   
 
It does not appear that this budget includes 
Agency staff who will be participating in the 
project. 
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Section Strengths Weaknesses 
- Estimates without requirements are 
dangerous.  Is this a fix price quote?  What 
assumptions has the vendor placed on these 
estimates?  If NPERS can not perform to the 
vendors assumptions are the quotes still 
valid?  The small technical staff at NPERS is 
not adequate to support an application of 
this size even with the addition of a 
developer FTE. 

 
 
 
TECHNICAL PANEL COMMENTS 
 

 Technical Panel Checklist Yes No UNK Technical Panel Comment 

1. The project is technically feasible.   
 

 

2. The proposed technology is 
appropriate for the project. 

  
 

 

3. The technical elements can be 
accomplished within the proposed 
timeframe and budget. 

  
 

 

 
• The agency has legitimate concerns about the current system, and the technical issues need to 

be addressed. 
• The agency should work with the Technical Panel to provide for an ongoing review of the 

technical elements of this project. 
 
STATE GOVERNMENT COUNCIL COMMENTS 
 

• The State Government Council recommends this project be categorized as a “mission critical” 
project. 
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APPENDIX 
 

AGENCY RESPONSE TO REVIEWER COMMENTS 
 
Pioneer Migration Project Comments 
 

• Project Proposal: 
o At the time the Project Proposal Form was completed, Nebraska Public Employment 

Retirement System (NPERS) understood something needed to be done, but only had 
information from the Pioneer vendor (Saber) that could be used in the Proposal. Also at 
this time, NPERS did not have a full time IT Manager to help provide direction. 
Consequently, it has generated a number of concerns during the review process. 

 
o Since this time, Jerry Brown from the Office of the CIO was invited to function as the 

NPERS IT Manager starting October 10th.  We have since had discussions about: 
 RFI 
 RFP 
 Sole Source 
 Forte to Java conversion vendors, for example Softsol Group, who have done 

this in other locations. 
 Also, a draft technical review has been completed by the Office of the CIO and 

NPERS.  The review was presented to the Nebraska Public Employee 
Retirement Board on October 16, 2006. 

 
o Be assured that this project will incorporate best practices in: 

 Project Management 
 Standards 
 Sponsor participation throughout the project 
 Establishment of a Steering Committee 

 
 

• This is a project that must be completed by 2009 or before. Why? 
 

o The PIONEER application was developed in a language called Forte, which is a fourth 
generation language.  Forte is owned by Sun Microsystems, who purchased the product 
suite in late 1999.  Sun Microsystems has pledged to support Forte on select platforms 
until sometime in 2007, after which legacy systems (i.e. PIONEER) will need to look 
elsewhere for support.   

 
o PIONEER was written with some dependency on Windows 2000.  It is projected that 

Microsoft will terminate Windows 2000 support by 2010. It is possible to transition to 
Windows XP, but would involve updating 75+ workstations, updating the software where 
appropriate, and testing the entire system.  It is yet to be determined if this would be 
justified, based on when the transitioned system would be in production.   

 
 

• Activities currently in progress or planned: 
o Prepare preliminary timeline for transition, Forte support and Windows 2000 support to 

determine if Windows XP conversion necessary. 
o Determine Transition Approach (establish requirements): 

 Possible RFI 
 RFP: 

• Totally different application (vendor): this is the least favored 
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• Use software tool to accomplish transition 
• Current vendor would perform transition, so no tool required 
• Process RFP through vendor selection 
• Establish more precise budget 

 
 

• Summary: 
o This project needs to be done, but possibly not exactly as written in the proposal 
o The project has  a “defined” deadline, as discussed above 
o The project has Sponsor support from the Nebraska Public Employee Retirement Board 
o The agency has recent experience with a major application implementation, which will 

reduce the overall risk 
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