

**Nebraska Information Technology Commission
FY2003-05 Biennial Budget Review Timeline**

Task	Due Date	Revised - LB 12
Project Proposal Forms Due	09/16/2002	10/15
Assign reviewers	09/17/2002	10/16
Completed scoring sheets due from reviewers	09/30/2002	10/25
Compile scores from reviewers. Add scores and reviewer comments to summary sheets	10/02/2002	10/28
Distribute summary sheets to TP; SGC; and EC members	10/03/2002	10/29
Technical Panel meeting	10/09/2002	10/30-11/6
State Government Council meeting	10/10/2002	10/30-11/6
Education Council meeting	10/18/2002	10/30-11/6
Community Council review		10/30-11/6
Distribute prioritized lists from SGC and EC with revised summary sheets to Joint Committee members	10/22/2002	11/7
Joint Committee meeting	10/23/2002 - 10/30/2002	11/8
Recommended prioritized list and summary sheets to NITC	10/31/2002	11/8
NITC meeting	11/13/2002	11/13